

Bratcher, Mike, EMNRD

From: Baker, Adrian <Adrian_Baker@xtoenergy.com>
Sent: Friday, April 26, 2019 12:52 PM
To: Bratcher, Mike, EMNRD; Hamlet, Robert, EMNRD; Venegas, Victoria, EMNRD
Cc: Littrell, Kyle; Ashley Ager; Tacoma Morrissey
Subject: [EXT] Extension Request - Remuda 25 Observation Well #001 (RP# 2RP-5309)

Importance: High

Mike,

XTO is requesting an extension to the 90-day timeline for completed remediation and closure report submittal required in 19.15.29.12.B.(1) NMAC at the Remuda 25 Observation Well #001 (RP# 2RP-5309). The release was discovered on February 28, 2019. Drilling activities at the site has prevented XTO from finalizing site characterization sampling and initiating remediation activities on the pad. A Right of Entry Permit was submitted to the State Land Office on April 5, 2019. Approval and an arch survey of the site are still pending. The site deadline is May 29, 2019. XTO requests an extension of this deadline until September 29, 2019.

Thank you,

Adrian Baker

Safety, Health & Environmental Coordinator
Permian Business Unit

XTO Energy Inc.
6401 N. Holiday Hill Dr.
Midland, Tx 79707
Phone:(432)-221-7331
Mobile:(432)-236-3808
adrian_baker@xtoenergy.com