

From: [Hamlet, Robert, EMNRD](#)
To: [Tina Huerta](#)
Cc: [Artesia Regulatory](#); [Chase Settle](#); [Yvette Moore](#); [Ashley Bravo](#); [Bratcher, Mike, EMNRD](#); [Hensley, Chad, EMNRD](#)
Subject: (Extension Approval) Amtrack State Com 1- nAPP2113129816
Date: Monday, August 9, 2021 2:09:00 PM
Attachments: [image002.png](#)

RE: Incident #NAPP2113129816

Tina,

Your request for an extension to **September 8th, 2021** is approved.

Robert Hamlet • Environmental Specialist - Advanced
Environmental Bureau
EMNRD - Oil Conservation Division
811 S. First Street | Artesia, NM 88210
575.909.0302 | robert.hamlet@state.nm.us
<http://www.emnrd.state.nm.us/OCD/>



From: Tina Huerta <Tina_Huerta@eogresources.com>
Sent: Thursday, August 5, 2021 7:08 AM
To: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>
Cc: rmann@slo.state.nm.us; mnaranjo@slo.state.nm.us; Artesia Regulatory <Artesia_Regulatory@eogresources.com>; Chase Settle <Chase_Settle@eogresources.com>; Yvette Moore <Yvette_Moore@eogresources.com>; Ashley Bravo <Ashley_Bravo@eogresources.com>
Subject: Amtrack State Com 1- nAPP2113129816 Extension Request

Good Morning,

EOG Resources, Inc. respectfully requests a 30 day extension to September 8, 2021 for the Characterization/Remediation Plan for the below listed location.

Amtrack State Com #1
nAPP2113129816

This is due to heavy precipitation events, progress in excavating and hauling impacted material to disposal which have been delayed and slowing the confirmation sampling process. The consultant performing the remediation at the site believes all confirmation sampling activities to be complete prior to the extension date.

Thank you,

Tina Huerta
Regulatory Specialist
Direct: 575.748.4168
Cell: 575.703.3121
Email: tina_huerta@eogresources.com



Artesia Division