

STATE OF NEW MEXICO
ENERGY AND MINERALS DEPARTMENT

OIL CONSERVATION DIVISION
P. O. BOX 2088
SANTA FE, NEW MEXICO 87501

Form C-103
Revised 10-1-78

| | |
|------------------------|--|
| NO. OF COPIES RECEIVED | |
| DISTRIBUTION | |
| SANTA FE | |
| FILE | |
| U.S.G.S. | |
| LAND OFFICE | |
| OPERATOR | |

| |
|--|
| 3a. Indicate Type of Lease State <input checked="" type="checkbox"/> Fee <input type="checkbox"/> |
| 5. State Oil & Gas Lease No. V-1366 |

SUNDRY NOTICES AND REPORTS ON WELLS
(DO NOT USE THIS FORM FOR PROPOSALS TO DRILL OR TO DEEPEN OR PLUG BACK TO A DIFFERENT RESERVOIR.
USE "APPLICATION FOR PERMIT -" (FORM C-101) FOR SUCH PROPOSALS.)

| | |
|--|--|
| 1. <input checked="" type="checkbox"/> OIL WELL <input type="checkbox"/> GAS WELL <input type="checkbox"/> OTHER- RE-ENTRY | 7. Unit Agreement Name |
| 2. Name of Operator Yates Petroleum Corporation | 8. Farm or Lease Name Carper-McAlester ACX St. |
| 3. Address of Operator 207 South 4th St., Artesia, NM 88210 | 9. Well No. 1 |
| 4. Location of Well UNIT LETTER C 660 FEET FROM THE North LINE AND 1650 FEET FROM West 25 TOWNSHIP 11S RANGE 34E NMPM. | 10. Field and Pool, or wildcat Eight Mile Draw Permo Penn |
| 11. Elevation (Show whether DF, RT, GR, etc.) 4144' GR | 12. County Lea |

Check Appropriate Box To Indicate Nature of Notice, Report or Other Data
NOTICE OF INTENTION TO: SUBSEQUENT REPORT OF:

| | | | |
|--|---|---|---|
| PERFORM REMEDIAL WORK <input type="checkbox"/> | PLUG AND ABANDON <input type="checkbox"/> | REMEDIAL WORK <input type="checkbox"/> | ALTERING CASING <input type="checkbox"/> |
| TEMPORARILY ABANDON <input type="checkbox"/> | CHANGE PLANS <input type="checkbox"/> | COMMENCE DRILLING OPNS. <input checked="" type="checkbox"/> | PLUG AND ABANDONMENT <input type="checkbox"/> |
| PULL OR ALTER CASING <input type="checkbox"/> | OTHER <input type="checkbox"/> | CASING TEST AND CEMENT JOBS <input type="checkbox"/> | OTHER <input type="checkbox"/> |

17. Describe Proposed or Completed Operations (Clearly state all pertinent details, and give pertinent dates, including estimated date of starting any proposed work) SEE RULE 1103.

8-14-85. Rigging up.
8-15-85. Drilled surface plug. Drilled cement to 123'. Notified Eddie Seay, NMOCD, Hobbs.
8-16-85. Drilled to 632'.
8-17-85. Ream hole 632-1200'. RIH to 1550'.
8-18-85. Ran 30 jts 8-5/8" J-55 32# casing set 1235' (set inside 9-5/8" casing).
Set 20 sx C1 "C" cement plug at 1528'. Pulled up hole and perforated 4 holes at 1339'. Cemented 8-5/8" casing w/750 C1 "C" Neat. Compressive strength of cement - 950 psi. PD 8:33 PM 8-18-85.
Bumped plug to 1100#. Circulated 45 sx to pit. WOC.
8-19-85. NU 8-5/8" intermediate. Installed BOP. Drilled out 10:00 PM 8-19-85, with 7-7/8" bit.
8-20-85. Drilled and washed to 4100'.

18. I hereby certify that the information above is true and complete to the best of my knowledge and belief.

| | | |
|---------------------------------------|------------------------------------|-------------------------|
| SIGNED <u>Guantanamo S. S. S.</u> | TITLE <u>Production Supervisor</u> | DATE <u>8-22-85</u> |
| APPROVED BY <u>ORIGINAL SIGNATURE</u> | TITLE <u>DISTRICT SUPERVISOR</u> | DATE <u>AUG 26 1985</u> |

CONDITIONS OF APPROVAL, IF ANY: