

**STATE OF NEW MEXICO
ENERGY, MINERALS AND NATURAL RESOURCES DEPARTMENT
OIL CONSERVATION DIVISION**

**APPLICATION OF MARATHON OIL
PERMIAN LLC TO AMEND ORDER
NO. R-21222, EDDY COUNTY, NEW MEXICO**

**CASE NO. _____
ORDER NO. R-21222
(Re-Open)**

APPLICATION

Marathon Oil Permian LLC (“Marathon”), OGRID Number 372098, through its undersigned attorneys, files this application with the Oil Conservation Division (“Division”) for the limited purpose of amending Order No. R-21222 to allow for an extension of time for drilling the well under the Order. In support of this application, Marathon states as follows:

1. Order No. R-21222 relates to Marathon’s “Ripley” well group.
2. Order No. R-21222 pooled uncommitted interest owners in a 160-acre, more or less, Bone Spring horizontal spacing unit comprised of the W/2 E/2 of Section 35, Township 24 South, Range 28 East, NMPM, Eddy County, New Mexico.
3. Order No. R-21222 designated Marathon as the operator of the well and the unit.
4. The Division Hearing for Case No. 20883 was held on November 14, 2019.
5. The Division entered Order No. R-21222 in Case No. 20883 on April 2, 2020.
6. Marathon requests that Order No. R-21222 be re-opened and amended to allow Marathon additional time to commence drilling the well under the Order.
7. Order No. R-21222, ¶ 19 states: “The Operator shall commence drilling the Well(s) within one year after the date of this Order, and complete each Well no later than one (1) year after the commencement of drilling the Well.”

8. Order No. R-21222, ¶ 20 states: “This Order shall terminate automatically if Operator fails to comply with Paragraph 19 unless Operator obtains an extension by an amendment of this Order for good cause shown.”

9. Good cause exists for Marathon’s request for an extension of time.

10. Marathon requests this extension because there have been changes in Marathon’s drilling schedule due to COVID-19 and current market conditions.


11. Marathon’s operations and drilling activity have been impacted by COVID-19 and oil and gas market conditions.

12. Under Order No. R-21222, Marathon would be required to commence drilling the well by April 2, 2021.

13. Marathon asks that the deadline to commence drilling the well be extended for a year from April 2, 2021 to April 2, 2022.

WHEREFORE, Marathon requests this application be set for hearing before an Examiner of the Oil Conservation Division on March 4, 2021, and after notice and hearing as required by law, the Division amend Order No. R-21222 to extend the time for Marathon to commence drilling the well under the Order for a year, through April 2, 2022.

MODRALL, SPERLING, ROEHL, HARRIS
& SISK, P.A.

By: 
Chris Killion
Deana Bennett
Post Office Box 2168
500 Fourth Street NW, Suite 1000
Albuquerque, New Mexico 87103-2168
Telephone: 505.848.1800
Attorneys for Applicant

CASE NO. _____: (Re-Open) Application of Marathon Oil Permian LLC to Amend Order No. R-21222, Eddy County, New Mexico. Applicant seeks an order from the Division for the limited purpose of amending Order No. R-21222 to allow for an extension of time to commence drilling the well under the Order.