


NOTARY PUBLIC



Permian Basin

Report Date: 10/10/2023

Revenir Ruby Sapphire Drilling Schedule							
Well	Prospect Area	Zone	Lateral Length	Pad	Facility	APD Status	Est Spud Date
NM Rig #1 Schedule							
Sapphire Federal Com 501H	RTJ	BS2	9500	S W2W	New	Approved	7/1/2024
Sapphire Federal Com 502H	RTJ	BS2	9500	S W2W	New	Approved	7/19/2024
Sapphire Federal Com 601H	RTJ	BS3	9500	S W2W	New	Pending	8/6/2024
Sapphire Federal Com 602H	RTJ	BS3	9500	S W2W	New	Pending	8/24/2024
Sapphire Federal Com 503H	RTJ	BS2	9500	S E2E	New	Approved	9/11/2024
Sapphire Federal Com 504H	RTJ	BS2	9500	S E2E	New	Approved	9/29/2024
Sapphire Federal Com 603H	RTJ	BS3	9500	S E2E	New	Pending	10/17/2024
Sapphire Federal Com 604H	RTJ	BS3	9500	S E2E	New	Pending	11/4/2024
NM Rig #2 Schedule							
Ruby Federal Com 501H	RTJ	BS2	9500	Ruby	New	Approved	9/11/2024
Ruby Federal Com 502H	RTJ	BS2	9500	Ruby	New	Approved	9/29/2024
Ruby Federal Com 601H	RTJ	BS3	9500	Ruby	New	Pending	10/17/2024
Ruby Federal Com 602H	RTJ	BS3	9500	Ruby	New	Pending	11/4/2024

"Schedule is subject to change due to rig availability, permit approvals, and prior well spud to rig release timing. The rig schedule provided is limited to the Ruby and Sapphire DSUs."

CONFIDENTIAL