

From: [Randall Hicks](#)
To: ["Glass, Dara"; Patterson, Heather, EMNRD](#)
Cc: ["Larry"](#)
Subject: Marker Oil - NSLU releases
Date: Monday, April 18, 2016 11:27:07 AM
Attachments: image001.png

Ms. Glass and Ms. Patterson

Last week, Mr. Marker and I examined the sites listed below. However, we looked at the wrong #39 site as we were examining a historic release site, not the one noted below.

I thought that the work done by eTech was good as were most of the CAPs – all of which have been approved. Our recommendation is this:

1. Create a schedule of implementation of the corrective actions based upon a prioritization and submit to BLM and OCD. At this time, we anticipate implementing at least 3 of the remedies every two months. We would like to take advantage of any monsoon while at the same time considering the price of oil and time allocation for the small staff of Marker Oil.
2. We intend to present some minor modifications to the approved CAPs. Initially, we do not see much benefit to the addition of imported fresh water or the fertilizer to this very sandy soil. We ask for a week to come up with some different ideas or to keep the CAPs "as is".

Please expect the schedule of work by next Monday with implementation of the first remedy within 3 weeks from today. Also next Monday you will receive the first CAP under Marker Oil for these sites.

If your files show different sites than these, please let us know so we can all work off the same page.

Thanks!

Grier Battery	7/24/2015	32.879858, -103.911067	NA	
NSLU #3	8/6/2015	32.904763, -103.898751	2RP-3243	
NSLU Inj Line #51 & #69	9/13/2015	32.8889, -103.923224	2RP-3261	
NSLU #100	9/24/2015	32.885231, -103.909161	2RP-3281	
NSLU #3 Inj Line	10/12/2015	32.903056, -103.896083	2RP-3333	
Federal R6	10/28/2015	32.8554, -103.952752	2RP-3363	
Loco Hills A6	10/25/2015	32.839367, -103.965968	2RP-3355	
NSLU 197	10/29/2015	32.903050, -103.899767	2RP-3381	
NSLU 100 Injection Line	12/2/2015	32.882011, -103.908675	2RP-3448	
NSLU #39		32.897127, -103.902969		
NSLU #3 Inj Line 3rd Release	12/5/2015	32.904084, -103.895592	2RP-3447	

Randall Hicks
R.T. Hicks Consultants
Cell: 505-238-9515
Office: 505-266-5004

From: [Randall Hicks](#)
To: [Patterson, Heather, EMNRD](#); ["Glass, Dara"](#)
Cc: ["Larry"](#); ["Phelps White"](#); ["Kristin Pope"](#)
Subject: Marker Oil - Schedule of Compliance - NSLU, R6, A6
Date: Monday, April 25, 2016 10:20:20 AM
Attachments: Marker Schedule of Compliance NSLU.pdf

Ms. Patterson and Ms. Glass

Please expect a second transmission shortly – our proposed modification to an approved CAP

Randall Hicks
R.T. Hicks Consultants
Cell: 505-238-9515
Office: 505-266-5004

R. T. HICKS CONSULTANTS, LTD.

901 Rio Grande Blvd NW ▲ Suite F-142 ▲ Albuquerque, NM 87104 ▲ 505.266.5004 ▲ Fax: 505.266.0745
Artesia ▲ Carlsbad ▲ Durango ▲ Midland

April 25, 2016

Ms. Heather Patterson
State of New Mexico Oil Conservation Division
811 S. 1st Street
Artesia, NM 88210

RE: Schedule of Compliance, Marker Oil Release Sites

Ms. Patterson:

On behalf of Marker Oil, R.T. Hicks Consultants, Ltd. is pleased to submit a proposed schedule of compliance to implement OCD- and BLM-approved remedies for identified releases on the North Square Lake Unit and the R6 and A6 Federal wells. The schedule provides a realistic timeframe to deliver modifications to previously approved Corrective Action Plans and to develop new plans. The goal is to deliver all CAP modifications before the proposed deadlines. To deliver CAPS for releases that are not fully assessed, we are providing ourselves with more time, but still intend to deliver ahead of schedule.

To implement approved remedies, we are proposing a schedule that takes into consideration the capacity of Marker Oil to get the work done in a cost-effective manner. Again, Marker Oil hopes to move forward with implementation ahead of schedule.

In order to maintain the proposed schedule, we ask that OCD and BLM evaluate the CAP Modification for 2RP-3261 (NSLU 69), which will be transmitted to OCD and BLM immediately after this letter. If our minor changes to the approved CAP are acceptable, we might move forward ahead of schedule and before the monsoon.

Please contact me if you have any questions or comments.

Sincerely,
R.T. Hicks Consultants



Randall Hicks

Copy: Marker Oil
BLM Carlsbad

R. T. HICKS CONSULTANTS, LTD.

901 Rio Grande Blvd NW ▲ Suite F-142 ▲ Albuquerque, NM 87104 ▲ 505.266.5004 ▲ Fax: 505.266.0745
 Artesia ▲ Carlsbad ▲ Durango ▲ Midland

Location	Date of Incident	GPS	State Job #	eTech CAP Approved?	Schedule of CAP Modification	Schedule of Construction After CAP Mod Approval
NSLU Inj Line #51 & #69	9/13/2015	32.8889, -103.923224	2RP-3261	Yes	CAP Mod submitted 4/25/16	Before May 15
NSLU #100	9/24/2015	32.885231, -103.909161	2RP-3281	Yes	Re-sample before May 15 and submit CAP Mod or Closure Report 5/30	June 30 if construction is required
NSLU #3 Inj Line (10-12-150	10/12/2015	32.903056, -103.896083	2RP-3333	Yes-OCD	CAP Mod to be submitted 5/30/16	Before June 30
NSLU #3 Inj Line 3rd Release	12/5/2015	32.904084, -103.895592	2RP-3447		CAP to be submitted June 15	Before July 15
NSLU 197	10/29/2015	32.903050, -103.899767	2RP-3381	Yes	CAP Mod to be submitted June 15	Before July 30
NSLU #39	Dec-16	32.897127, -103.902969	Not Assigned		CAP to be submitted July 1	Before August 15
Federal R6	10/28/2015	32.8554, -103.952752	2RP-3363	Yes	CAP Mod to be submitted July 1	Before September 15 if necessary
Loco Hills A6	10/25/2015	32.839367, -103.965968	2RP-3355	Yes	CAP Mod to be submitted July 15	Before September 30 if necessary
NSLU #3	8/6/2015	32.904763, -103.898751	2RP-3243	No CAP on file	Re-sample before June 30 and submit CAP Mod, CAP or Closure Report July 30	Before October 15 if necessary
Grier Battery	7/24/2015	32.879858, -103.911067	NA	Yes	Sample site before July 15 with CAP submitted by August 1	Before October 30 if necessary
NSLU #100 Injection Line	12/2/2015	32.882011, -103.908675	2RP-3448	No	CAP to be submitted August 1	Before November 15

District I
1625 N. French Dr., Hobbs, NM 88240
Phone:(575) 393-6161 Fax:(575) 393-0720
District II
811 S. First St., Artesia, NM 88210
Phone:(575) 748-1283 Fax:(575) 748-9720
District III
1000 Rio Brazos Rd., Aztec, NM 87410
Phone:(505) 334-6178 Fax:(505) 334-6170
District IV
1220 S. St Francis Dr., Santa Fe, NM 87505
Phone:(505) 476-3470 Fax:(505) 476-3462

State of New Mexico
Energy, Minerals and Natural Resources
Oil Conservation Division
1220 S. St Francis Dr.
Santa Fe, NM 87505

CONDITIONS

Action 383065

CONDITIONS

Operator: Acacia Operating Company, LLC 505 N. Big Spring St Midland, TX 79701	OGRID: 330522
	Action Number: 383065
	Action Type: [IM-SD] Incident File Support Doc (ENV) (IM-BNF)

CONDITIONS

Created By	Condition	Condition Date
amaxwell	Historical document upload.	9/12/2024