

30-021-20387

NO DRILLING C103
NO CEMENTING C103

OXY USA BRAVO DOME

Operation Summary Report

Well: BRAVO DOME UNIT 1832 171G

Event Name: DEV DRILLING

Project: BRAVO DOME

Prim. Reason: ORIG DRILL VERT

Site: BRAVO DOME C02 UNIT

Start Date: 5/26/2008

End Date: 6/1/2008

Rig Name: CAPSTAR 27

#	Date	Time Start-End	Hrs	Op Details
1	05/26/2008	05:00 - 06:00	1.00	RELEASE RIG RIG DOWN
2	05/27/2008	06:00 - 18:00	12.00	RIG DOWN WAIT ON TRUCKS.
		18:00 - 18:30	0.50	PRE JOB SAFETY MEETING.
		18:30 - 21:00	2.50	MOVE RIG OUTLINE, PITTS, PUMPS, BOOM.
		21:00 - 06:00	9.00	WAIT ON DAYLIGHT.
3	05/28/2008	06:00 - 06:30	0.50	SAFETY MEETING
		06:30 - 21:00	14.50	MOVE TO NEW LOCATION AND SET RIG IN, LOCATIONS ARE SMALL.
		21:00 - 06:00	9.00	RIG UP TO DRILL
4	05/29/2008	06:00 - 12:00	6.00	RIG UP, SAFETY CHECK, WAIT ON MECHANIC TO WORK ON SWIVEL
		12:00 - 18:00	6.00	REPAIR SWIVEL, WORK ON PUMPS
		18:00 - 20:00	2.00	STRAP BHA AND AIR OUT PUMPS
		20:00 - 21:00	1.00	WORK ON # 2 PUMP
		21:00 - 22:00	1.00	SPUD WELL @ 21:00 5/28/2008 DRILL 12 1/4 HOLE MADE 15' SWIVEL STARTED MAKING A GRINDING SOUND
		22:00 - 23:00	1.00	TOOH
		23:00 - 00:00	1.00	WAITING ON MECHANIC TO WORK ON SWIVEL
		00:00 - 04:00	4.00	REPAIR SWIVEL
		04:00 - 06:00	2.00	DRILL 12 1/4 HOLE FROM 0-99'
5	05/30/2008	06:00 - 12:00	6.00	DRILL 12.25" HOLE F/99' - T/150'
		12:00 - 16:30	4.50	DRILL 12.25" HOLE F/450' - T/715' TO SURFACE
		16:30 - 17:30	1.00	PUMP SWEEP, CIR & COND HOLE
		17:30 - 18:00	0.50	RUN SURVEY @ 710', .75 DEGREES
		18:00 - 19:30	1.50	POH TO RUN 8 5/8 CASING
		19:30 - 21:30	2.00	HOLD SAFETY MEETING, RU CASING CREW, RUN 8 5/8 CASING
		21:30 - 22:30	1.00	CIR & COND HOLE
		22:30 - 01:00	2.50	SAFETY MEETING, RU CEMENTERS, CEMENT 8 5/8 CASING, TEST LINES 2700 PSI, PUMP 20 BBLS WATER, PUMP 400 SKS PREMIUM PLUS @ 14.8 #, 2% CACL2, DROP TOP PLUG, DISPL 42 BBLS WATER, BUMP PLUG @ 865 PSI, BLEED PRESSURE OFF, FLOAT HELD, CIR 100 SKS CEMENT TO PIT
		01:00 - 06:00	5.00	WAITING ON CEMENT
6	05/31/2008	06:00 - 12:00	6.00	NIPPLE UP BOBs
		12:00 - 12:30	0.50	SAFETY MEETING, RU HALIBURTON, ATTEMPT TO TEST, WELL HEAD SPOOL LEAKED
		12:30 - 13:30	1.00	SAFETY INSENTIVE MEETING WITH CREW
		13:30 - 14:30	1.00	NIPPLE DOWN BOPs AND RETIGHTEN HEAD
		14:30 - 16:00	1.50	NIPPLE UP BOPs AND FLOW LINE
		16:00 - 17:00	1.00	RU HALIBURTON, TEST BLIND RAMS 5 MINS @ 250 PSI / 30 MINS @ 1000 PSI AND CHOKE MANIFOLD, ALL TEST WERE GOOD
		17:00 - 20:00	3.00	TRIP IN HOLE WITH BHA, TAG CEMENT @ 598'
		20:00 - 21:00	1.00	TEST PIPE RAMS 250 LOW 1000 HIGH, TEST ANNULAR 250 LOW 1000 HIGH ALL TEST OK
		21:00 - 21:30	0.50	DRILL CEMENT
		21:30 - 22:00	0.50	INSTALL ROTATING RUBBER
		22:00 - 00:00	2.00	DRILL CEMENT AND 5' OF NEW HOLE 720'
		00:00 - 00:30	0.50	FIT TEST = 14.8# TEST OK
		00:30 - 04:00	3.50	DRILL F/720' - T/1119', WOB 10-20, RPM 95-110, 800 PSI
		04:00 - 04:30	0.50	SURVEY @ 1110' = .75 DEGREES
		04:30 - 06:00	1.50	DRILLING F/1119' - T/1200'
7	06/01/2008	06:00 - 17:30	11.50	DRILLING F/1200' - T/2169'
		17:30 - 18:00	0.50	SURVEY @ 2124' = 1 DEGREE
		18:00 - 19:00	1.00	DRILL FROM 2169-2214'
		19:00 - 19:30	0.50	SAFETY MEETING WORKING WITH MUD
		19:30 - 20:00	0.50	DRILL FROM 2214-2290' TOTAL DEPTH REACHED
		20:00 - 21:00	1.00	CIRCULATION AND CONDITON MUD GETTING WATER LOSS BELOW 10
		21:00 - 01:00	4.00	TOOH LAYING DOWN DRILL PIPE AND BHA TO RUN 5.5" CASING
		01:00 - 06:00	5.00	SAFETY MEETING RIG CASERS AND RUN 5.50 CASING
8	06/02/2008	06:00 - 07:00	1.00	FINISH RUNNING CASING, INSTALL MANDRELL

Operation Summary Report

Well: BRAVO DOME UNIT 1832 171G

Event Name: DEV DRILLING

Project: BRAVO DOME

Prim. Reason: ORIG DRILL VERT

Site: BRAVO DOME C02 UNIT

Start Date: 5/26/2008

End Date: 6/1/2008

Rig Name: CAPSTAR 27

#	Date	Time Start-End	Hrs	Op Details
		07:00 - 08:00	1.00	CIR. AND COND. HOLE FOR CEMENTING
		08:00 - 08:30	0.50	REPAIR RESERVE PIT PUMP
		08:30 - 09:30	1.00	SAFTEY MEETING, CEMENT PRODUCTION STRING/BUMP PLUG, RD HALIBURTON
		09:30 - 13:30	4.00	WASH TANKS WHILE WAITING ON CEMENT
		13:30 - 15:30	2.00	BREAK OUT LANDING JT. AND NIPPLE DOWN BOPs
		15:30 - 06:00	14.50	RIG DOWN TO MOVE RIG, RIG RELEASE @ 17:30--6/1/08