

Bratcher, Mike, EMNRD

2RP-476

From: Tavaréz, Ike [Ike.Tavaréz@tetrattech.com]
Sent: Wednesday, August 17, 2011 3:49 PM
To: Bratcher, Mike, EMNRD
Cc: Joshua Russo; Pat Ellis; Grubbs, Robert
Subject: COG Operating - Red Lake Sand #45 Flow line Leak - Remediation Notification

COG Operating
Red Lake Sand #45 Flow line
State Land
Section 20, T17S, R28E, Unit O
Eddy County, New Mexico
32.81127 -104.19493

Due to the recent morning rain (8-17-11), the COG - Skelly 942 soil remediation has been delayed. Tetra Tech is preparing the remediation on the Red Lake Sand #45 flow line on Thursday (8-18-11). The remediation will be performed according to the approved work plan. Please call me if you have any questions, thanks

Ike Tavaréz, PG | Senior Project Manager

Main 432 682 4559 | Fax 432 682 3946 | Cell 432 425 3878

Ike.Tavaréz@tetrattech.com

Tetra Tech | Complex World, Clear Solutions™

1910 North Big Spring | Midland, TX 79705 | www.tetrattech.com

PLEASE NOTE This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.