

**Bratcher, Mike, EMNRD**

---

**From:** Skip Wedel [Skip.Wedel@unitcorp.com]  
**Sent:** Friday, October 30, 2009 10:57 AM  
**To:** Sanchez, Daniel J., EMNRD  
**Cc:** Miller, Gary; Mark Colclasure; Brad Guidry; Mark Schell; Larry O. Miller; Frank Young; Jerry Farmer; Bratcher, Mike, EMNRD  
**Subject:** Status at Gourley Federal 003Q

Mr. Sanchez:

As promised, I am providing you with an update on our progress at the Gourley Federal #3 and a projected completion date.

Mr. Gary Miller has been working with Mr. Bratcher regarding our location to determine the depth and breadth of our material removal. We have collaborated with Mr. Bratcher on a plan based upon the 5 soil borings we completed earlier in the week.

We intended to complete the removal of the dirt, the replacement of the dirt, the cap of the pit area according to the plan Mr. Bratcher has provided. We intend to begin the work Monday and complete most of that work in a couple of days. Additionally, we should complete the top soil "dress up" work by Friday November 6.

Please let me know if you have any questions or concerns regarding our work.

Respectfully,

Skip L. Wedel, CSP  
Manager - Safety, Health and Environment  
Unit Corporation  
7130 S LEWIS AVE STE 1000  
TULSA OK 74136-5465  
918.477.4574 Office  
918.688.6048 Cell  
918.493.7711 Fax  
[skip.wedel@unitcorp.com](mailto:skip.wedel@unitcorp.com)

**Disclaimer** - This e-mail communication is for informational purposes only. It is not intended to nor does it constitute a commitment or agreement binding on Unit Corporation or any of its affiliated companies (collectively "Unit") regarding the subject matter of this communication unless (i) it expressly states that it is intended as a binding commitment or agreement and (ii) is sent and signed by a person authorized by Unit to enter into such a commitment or agreement.

---

This inbound email has been scanned for malicious software and transmitted safely to you using Webroot Email Security.

---