

State of New Mexico  
Energy, Minerals and Natural Resources Department

---

**Susana Martinez**  
Governor

**Ken McQueen**  
Cabinet Secretary

**Matthias Sayer**  
Deputy Cabinet Secretary

**David R. Catanach, Division Director**  
Oil Conservation Division



February 15, 2017

Ms. Tracie Cherry  
BOPCO, L.P.  
P.O. Box 2760  
Midland Tx. 79702

**RE: Administrative Order SWD-1541; First Extension of Deadline**  
Poker Lake Unit CVX JV PC SWD Well No. 1 (API 30-015-43310)  
1200 FSL, 2450 FWL; Unit N, Sec 17, T25S, R30E, NMPM, Eddy County, New Mexico  
Order Date: April 1, 2015  
Injection into the Devonian formation; approved interval: 16470 feet to 17960 feet

Ms. Cherry:

Reference is made to your request on behalf of BOPCO, L.P. ("BOPCO") for an additional one year extension of the April 1, 2017 deadline to commence injection into the above named well for reasons outlined in the attached correspondence.

It is the Division's understanding from your request that there have been no significant changes in the information provided in the application submitted for review and approval of this order. These changes include the completion of new wells within the Area of Review that penetrated the approved injection interval and any changes in ownership.

The Division finds that granting this request to extend this administrative order is in the interest of conservation, will prevent waste, and will protect the environment.

All requirements of the above referenced administrative order and agreements in the application remain in full force and effect.

The deadline to commence injection for the existing order is hereby extended until April 1, 2018.

SWD-1541: First Extension of Deadline  
BOPCO, L.P.  
February 15, 2017  
Page 2 of 2

---

Sincerely,



**DAVID R. CATANACH**  
**Director**

DRC/mam

cc: Oil Conservation Division – Artesia Office  
SWD-1541  
Bureau of Land Management – Carlsbad  
Well File API 30-015-43310

GENERAL OFFICES - FORT WORTH, TEXAS

**BOPCO, L.P.**

P.O. Box 2760  
Midland, Tx 79702  
(432) 683-2277  
(432) 687-0329 (fax)

February 14, 2017

Oil Conservation Division  
Engineering Bureau  
1220 South St. Francis Drive  
Santa Fe, NM 87505

Re: Administrative Order SWD-1541-0  
PLU Pierce Canyon 17 Federal SWD, Well No. 1

Gentlemen:

BOPCO, L.P. respectfully requests a one year extension to the subject approval for a produced water disposal well.

Administrative Order SWD-1541-0 was approved April 01, 2015 and will expire this year. The well was to be drilled in 2015 but plans were suspended due to the industry downturn. BOPCO is evaluating their needs for additional disposal capacity and is reviewing plans drill the well in 2017.

If you have any questions or need any additional information, please feel free to contact me at 254-683-2277.

Sincerely,



Tracie J. Cherry  
Sr. Regulatory Analyst

RECEIVED 001  
2017 FEB 14 P 12 34

RECEIVED 001  
2017 FEB 14 P 12 34