



New Mexico Energy, Minerals and Natural Resources Department

Bill Richardson
Góvėrnor

Joanna Prúkop
Cábinet Sėcrėtary
Rėesė Fullėrtón
Deputy Cábínėt Sėcrėtary

Mark Fesmire
Division Director
Oil Conservation Division



December 29, 2008

Ms. Vickie Smith
Texland Petroleum, L.P.
777 Main Street
Suite 3200
Fort Worth, TX 76102

Re: Division Order WFX-832 issued December 13, 2007

Hobbs Upper Blinbery Cooperative Waterflood Project (R-11638)
Hobbs Upper Blinbery Pool (31680)

Bowers A Federal Well No. 31 (API No. 30-025-23176) Status: P&A
State A-29 Well No. 8 (API No. 30-025-23048) Status: TA

You have submitted a request on behalf of Texland Petroleum-Hobbs, LLC for a one-year extension of the deadline to commence injection into each of these wells for the reasons outlined in the attached correspondence.

The Division finds that granting your request to extend this injection permit for an additional year is in the interest of conservation and will prevent waste.

All requirements of the above referenced injection permit remain in full force and effect except that the deadline to commence injection into each of these wells is hereby extended until December 13, 2009.

Sincerely,



MARK E. FESMIRE, P.E.
Director

cc: Oil Conservation Division – Hobbs
Files: R-11638, WFX-832



TEXLAND PETROLEUM, L.P.
EXPLORATION AND PRODUCTION
777 MAIN STREET, SUITE 3200
FORT WORTH, TEXAS 76102

RECEIVED
2008 DEC 4 PM 1 11

(817) 336-2751

December 3, 2008

Oil Conservation Division
Attn: Will Jones
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

Re: **Administrative Oder WFX-832**

Dear Will,

Texland Petroleum-Hobbs respectfully requests a one year extension to the approved Administrative Oder WFX-832. Due to economic instability we have had to delay the starting of the workover. When the economy stabilizes we plan to proceed.

If you have any questions or need further information, please do not hesitate to give me a call.

Sincerely,



Vickie Smith
Regulatory Analyst