



NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

BILL RICHARDSON
Governor
Joanna Prukop
Cabinet Secretary

December 16, 2004

Mark E. Fesmire, P.E.
Director
Oil Conservation Division

Mr. James Bruce
Attorney at Law
Post Office Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of December 12, 2004, and in accordance with the provisions of Division Order No. R-12211, Nadel and Gussman Permian, L.L.C. is hereby granted an extension of time until February 1, 2005, in which to complete the drilling of the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.
Director

fd/

cc: ✓ Case No. 13309
OCD - Artesia

JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruc@aol.com

RECEIVED

DEC 14 2004

OIL CONSERVATION
DIVISION

December 12, 2004

Mark E. Fesmire, Director
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505


Re: Case No. 13309; Application of Nadel and Gussman Permian,
L.L.C. for compulsory pooling, Chaves County, New Mexico

Dear Mr. Fesmire:

Order No. R-12211, entered in the above case, requires Nadel and Gussman to commence its well by December 31, 2004. It is currently waiting on a rig, which it anticipates will be available in mid-January. Therefore, Nadel and Gussman requests an extension of the well commencement deadline to February 1, 2005.

Thank you for your consideration of this matter.

Very truly yours,



James Bruce

Attorney for Nadel and Gussman Permian, L.L.C.