



# NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

**BILL RICHARDSON**  
Governor  
**Joanna Prukop**  
Cabinet Secretary

**Mark E. Fesmire, P.E.**  
Director  
Oil Conservation Division

January 19, 2005

Mr. James Bruce  
Attorney at Law  
Post Office Box 1056  
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of January 18, 2005, and in accordance with the provisions of Division Order No. R-12211, Nadel and Gussman Permian, L.L.C. is hereby granted an additional extension of time until February 14, 2005, in which to commence the drilling of the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.  
Director

fd/

cc: ✓ Case No. 13309  
OCD - Artesia

**JAMES BRUCE**  
ATTORNEY AT LAW

POST OFFICE BOX 1056  
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213  
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)  
(505) 660-6612 (Cell)  
(505) 982-2151 (Fax)

jamesbruc@aol.com

2005 JAN 18 AM 11 09

January 18, 2005

Mark E. Fesmire, Director  
Oil Conservation Division  
1220 South St. Francis Drive  
Santa Fe, New Mexico 87505

Re: Case No. 13309/Order No. R-12211; Application of Nadel  
and Gussman Permian, L.L.C. for compulsory pooling,  
Chaves County, New Mexico

Dear Mr. Fesmire:

By the attached letter the Division granted an extension of the well commencement deadline to February 1, 2005. The rig to be used on the well is currently drilling a directional well nearby, and due to downhole problems drilling is taking longer than anticipated. Therefore, Nadel and Gussman Permian, L.L.C. requests that the commencement deadline be further extended to February 14, 2005.

Thank you for your consideration of this matter.

Very truly yours,



James Bruce

Attorney for Nadel and Gussman Permian, L.L.C.



# NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

**BILL RICHARDSON**

Governor

**Joanna Prukop**

Cabinet Secretary

**Mark E. Fesmire, P.E.**

Director

**Oil Conservation Division**

January 3, 2005

Mr. James Bruce  
Attorney at Law  
Post Office Box 1056  
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of December 12, 2004, and in accordance with the provisions of Division Order No. R-12211, Nadel and Gussman Permian, L.L.C. is hereby granted an extension of time until February 1, 2005, in which to commence the drilling of the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.  
Director

fd/

cc: Case No. 13309  
OCD - Artesia