

State of New Mexico
Energy, Minerals and Natural Resources Department

Michelle Lujan Grisham
Governor

Sarah Cottrell Propst
Cabinet Secretary

Todd E. Leahy, JD, PhD
Deputy Secretary

Adrienne Sandoval, Director
Oil Conservation Division



April 7, 2020

Apache Corporation (OGRID 873)
c/o Mr. Blake Johnson, Landman
blake.johnson@apachecorp.com
303 Veterans Airpark Lane, Suite 3000
Midland, TX 79705-9909

RE: Request for Time Extension of Well Completion
Case No. 20377, R-20657 approved date June 25, 2019
Spud date, November 12, 2019
Applicant/Operator: Apache Corporation
Proposed Well:
Palmillo 3 State Com Well No. 241H; API No. 30-015-45799

Dear Sir or Madam:

The following pertains to your request received by the Division on March 19th, 2020 and to the requirements in the captioned hearing order. You have requested an extension of the deadline to complete the Well given by the Division in the captioned order.

As stated, you are requesting an extension to complete this well due to revisions in your rig schedule to address market conditions and government workplace directives in order to complete this well. There was no opposition in the captioned case. You are requesting an additional year in which to complete this well. The completion date is now extended to **November 12th, 2021**.

Ordering Paragraph No. (6) and No. (7) of the captioned order is hereby amended, changing "November 12th, 2019" to "November 12th, 2021". The requested additional year in which to complete the well is hereby granted.

All other provisions of this order remain in full force and effect.

Sincerely,

ADRIENNE SANDOVAL
Director

AS/LRL

cc: Oil Conservation Division – Artesia District Office, Case No. 20377