


From Gayle Burleson
Sent Wednesday July 29 2015 11 40 AM
To Kathy Garrett
Subject need things searched pages printed
Attachments COG Basin Drilling Schedule 8 26 2014 xls COG Basin Drilling Schedule 8 12 2014 xls
COG Basin Drilling Schedule 7 29 2014 xls COG Basin Drilling Schedule 7 8 2014 xls
COG Basin Drilling Schedule 6 24 2014 xls COG Basin Drilling Schedule 6 3 2014 xls
COG Basin Drilling Schedule 5 12 2014 xls COG Basin Drilling Schedule 4 15 2014 xls
COG Basin Drilling Schedule 3 11 2014 xls

For each of these documents I need print the page in each of these that has the wells SRO State Com 43H and SRO State Com 44H

I think they are always on the page under the rig I Scandril Freedom – ME but not for sure

I only need the page that these wells are on from each document

Gayle L. Burleson
Vice President of New Mexico
COG Operating LLC
600 W Illinois
Midland Texas 79701
432 683 7443 (Main)



CONFIDENTIALITY NOTICE The information in this email may be confidential and/or privileged If you are not the intended recipient or an authorized representative of the intended recipient you are hereby notified that any review dissemination or copying of this email and its attachments if any or the information contained herein is prohibited If you have received this email in error please immediately notify the sender by return email and delete this email from your system Thank you

NMOCC CASE Nos 15441 15481 15482
NEX SRO2 LLC AND SRO3 LLC
Exhibit No 61A
February 28 2017

DELAWARE BASIN Drilling Schedule as of 8/26/2014																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
Well Status	Well Name	Approx Spud Date	Days on Well	Critical Spud Date	WT	NRI	JOA	Com	Per Res	AFE Sent																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																

DELAWARE BASIN Drilling Schedule as of 8/26/2014																																				
Well Status	Well Name	Approx Sp d Date	Days on Well	Critical Spud Date	WT	NRI	JOA	Com	Per Res	AFE Sent	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	API #	Comments	Pot	PC	4S	Liz	AFE Status		
AFE Elections	MYOX 08 ST TE 04	8/22/2014	20		23.92	19.81	YES	NA	AN/HZ	8/3/201	YES	YES	YES		YES	8000	12600		SLBSS/2ND BSS	7 D	26 S	28 E						17D-8D	300154192400	GL Skeen- FORMERLY SRO STATE 28 Pad Share with SRO State Com 3 Waiting Title						PW RO
AFE Elections	SRO STATE COM 60H	9/21/201	23	9/9/9999	36.33	28.34	YES	I	AN/HZ	7/14/2014	YES	YES	YES		YES	8075	15800		SLBSS/2ND BSS	1 H	26 S	28 E		State			10H-15P	300154174100	GL Skeen-Paid 1.5 mile							PW
Well Proposal	SRO STATE COM 44H	10/14/2014	32		36.33	28.34	YES	IP	AM/HZ		YES	YES	NO		YES	8020	17800		SLBSS/2ND BSS	17 C	26 S	28 E		State			C-N	300154114200	GL Skeen- Could move up Pad Share with Myox 8 St #3H							DL GC PW RO
AFE Elections	MYOX 08 ST TE 3H	1/15/2014	30		23.92	19.13	YES	NA	AN/HZ	8/13/2014	YES	YES	NO		YES	8005	12600		SLBSS/2ND BSS	17 C	26 S	28 E					N-C	300154192300	GL Skeen- Pad Share with S O State Com 44H, Waiti g on Title							PW RO
Well Proposal	SRO STATE CO 29H	12/15/201	32	9/9/9999	36.33	28.34	YES	I	AN/HZ		YES	YES	NO		YES	8100	18000		SLBSS/2ND BSS	03 C	26 S	28 E		State			JC 10N	30015417 000	GL Skeen-Paid 2 mile, Pad Share with SRO 39H							JA
Well Proposal	SRO STATE COM 39H	1/16/2015	3		36.33	28.34	YES	IP	AN/HZ		YES	YES	NO		YES	8100	12000		SLBSS/2nd BSS	34 N	25 S	2 E					N-C	300154119900	GL-Cooksey- Title, Pad Share with SRO 29							AN SDH
Well Proposal	SRO STATE COM 41H	2/15/2015	32	9/9/9999	36.33	28.34	YES	IP	AN/HZ		YES	YES	NO		YES	8140	18000		SLBSS/2ND BSS	03 B	26 S	28 E		State			3B-100	300154173900	GL Skeen- 2 mile Pad Share with SRO 38H							JA
Well Proposal	SRO STATE COM 38H	3/ 9/2 15	30		36.33	28.34	YES	IP	AN/HZ		YES	YES	NO		YES	1 5	13100		SLBSS/2ND BSS	34 O	25 S	28 E					3LOT2 34B	300154192800	GL-Cooksey Pad Share with SR 1							
APD	SCREECH OWL FEDERAL 01H	4/18/2015	32	12/1/2015	100.00	80.00	NA	NA	AN/WW		YES	SNT	NO		YES	7353	17400		SLBSS/2nd BSS	19 D	26 S	27 E		Federal			19D-30M	309991073000	2 Miles BTA Deal, Sent NOS 12/12/13							
APD	SCREECH OWL FEDERAL 03	5/20/2015	32		100.00	80.00	NA	NA	AN/WW		YES	SNT	NO			7950	17800		SLBSS/2nd BSS	18 O	26 S	27 E		Federal			18O-300	309991073200	2 Miles BTA Deal, Sent NOS 12/12/13							
APD	HARRIER 35 FEDERAL 05	6/21/2015	35		100.00	85.00	NA		MM/HZ		NO		NO			6500			LA ALON	26	25 S	32 E		Federal			26P-35P	309991131800	Pad share with H rrie 35 Fed SH 6 BH Need permission from Yates f off lease well pad							
APD	HARRIER 35 FEDERAL 06H	7/26/2015	35		100.00	85.00	NA		MM/HZ		NO		NO			6500			LA ALO	26 P	25 S	32 E		Federal			26P-35P	309991131900	Pad share with Harrier 35 Fed SH 6H BH Need permission from Yates for off lease well pad							
APD	HARRIER 35 FEDERAL 07H	8/30/2015	35		100.00	85.00	NA		MM/HZ		NO		NO			6500			LAVALO	26 O	25 S	32 E		Federal			26O-35O	309991132000	Pad share with ri 35 Fed SH 6H 7H BH Need permission from Y tes for off lease well pad							
APD	HARRIER 35 FEDERAL 08H	10/4/2015	35		100.00	85.00	NA		MM/HZ		NO		NO			6500			LAVALON	26 O	25 S	32 E		Federal			26O-35O	309991132100	Pad share with Harrier 35 Fed SH 6H BH, Need permission from Yates f off lease well pad							
	GADWALL FEDERAL 03	11/8/2015	40	9/9/9999	100.00	80.00	NA	NA	MM/HZ		YES		NO		YES	10900	20 00	YES	13400 DBSS/2 D BSS	35 N	24 S	32 E		Federal			35N-26C	309991059700								
	EIDE 04H	2/ 8/20	40	9/9/9999	100.00	80.00	NA		MM/HZ		YES		NO		YES	9645	19400	ES	22 D	ALO	26 D	2 S	32 E		Federal		26D-35	30999 099000	Onsite done 12/ 0/13							
	GADWALL 35 FEDERAL 02	1/27/2016	3	9/9/9999	100.00	80.00	NA	NA	MM/HZ		YES	ES	NO		YES	10900	20700		DBSS/2ND BSS	35 O	2 S	32 E		Federal			O-8	300254181300								
	EIDER 02H	2/2 /2016	3	9/9/9999	100.00	80.00	NA	NA	MM/HZ		YES		NO		YES	9696	9500		L ALON	26 B	24 S	32 E		Federal			26B-35O	309991098800	Onsite done 12/10/13							
	GADWALL FEDERAL 04	3/29/2016	35	9/9/9999	100.00	80.00	NA	NA	MM/HZ		YES		NO			11000			DBSS/2ND BSS	26 D	24 S	32 E		Federal			26D-35M	309991059600								
	EIDER 03H	5/3/2016	37	9/9/9999	100.00	80.00	NA	NA	MM/HZ		YES		NO		YES	9660	19400		L AVALON	26 C	24 S	32 E		Federal			26C 35N	309991098900	Onsite done 12/10/13							
	TONGA 02H	6/9/2016	35	9/9/9999	100.00	80.00	NA	NA	MM/HZ		IP		NO						L AVALON	30 C	24 S	32 E		Federal			30C-31N	309991098300	Sent NOS 2/25/14							
	TONGA 04	7/ 4/2016	3	9/9/9999	100.00	80.00	NA	NA	MM/HZ		IP		NO						L AVALON	30	2 S	32 E		Federal			30A-31P	309991098500	Sen NOS 2/25/1							
	TONGA 01	8/18/2016	35	9/9/9999	100.00	80.00	NA	NA	MM/HZ		IP		NO						L ALON	30 D	24 S	32 E		Federal			30D-31	309991098200	Sent NOS 2/25/1							
	TONGA 03	9/22/20 6	3	9/9/9999	100.00	80.00	NA	NA	MM/HZ		IP		NO						L ALO	30 B	24 S	32 E		Federal			30B-31O	309991098400	Sen NOS 2/25/1							

DELAWARE BASIN Drill g Sched le as of 8/12/2014																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
Well Status	Well Name	Approx post Date	Days on Well	Critical Spud Date	WT	NRE	JOA	Com to	Per Res	AFE Sent	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y	Y

DELAWARE BASIN Drilling Schedule as of 8/12/2014																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
Well Status	Well Name	Approx Spud Date	Days on Well	Critical Spud Date	WI	NRI	JOA	Com m	Per Res	AFE Sent																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									

DELAWARE BASIN Drilling Sched le as of 7/8/2014																																	
Well Status	Well Name	Approx Spud Date	Days on Well	Critical Spud Date	WT	NRI	JOA	Com	Per Res	AFE Sent		APD	EN		Geo Log	TVD	MDR	PH	PH TD	Formation Target	Sec	Y	AL	B	S	C-B	API #	Comments	Pot	PC	4S	Liz	AFEMS Status
	TREASURE ISLAND FEDERAL 02H	6/30/2014	27	9/9/9999	100.00	80.00	NA	NA	MW/JS		Y	Y	Y		Y	10880	15400	Y	13500	DBSS/2 d BSS	23 O	24 S	32 E		Federal	O-B	300254177700	FED ROW					✓
	TREASURE ISLAND FEDERAL 01H	8/3/2014	27	9/9/9999	100.00	80.00	NA	NA	MW/JS		Y	Y	Y		Y	10900	15500			DBSS/2 d BSS	23 P	24 S	32 E		Federal	P-A	300254177600	FED ROW					✓
Title/ Well Proposal	PICASSO FEDERAL COM 02H	8/30/2014	34	9/9/9999	57.81	48.27	YES	NA	MW/JS		Y	Y	N		Y	10935	15500	Y	12250	DBSS/2ND BSS	09 O	24 S	34 E		Private	O-B	300254190500	Raptor Issue Must have own Tank Battery Madera Surface Paid					✓
APD	GADWALL FEDERAL 05H	10/3/2014	27	9/9/9999	100.00	80.00	NA	NA	MW/JS		Y	SNT	N		Y	10920	15100			DBSS/2ND BSS	35 P	24 S	32 E		Federal	A-P	309991059900	Re-staking/move to drain more of NENE per BLM					✓
	BEBIDAS STATE 03H	10/30/2014	27	2/28/2015	100.00	75.00	NA	NA	MW/JS		Y	Y	Y		Y	11140	15500	Y		DBSS/2ND BSS	16 O	23 S	33 E		State	O-B	300254085600	GL-U estone, ONE CALL PH		Y			
APD	MONET FEDERAL 03H	11/26/2014	27	1/16/2015	100.00	77.50			MW/JS		N	N	N		Y	10550	15000			DBSS/2ND BSS	04 C	25 S	33 E		Federal	N-C	309991131600	180 Day CDC, Waiting Title					
APD	MACHO NACHO STATE 05H	12/23/2014	27		100.00	80.00	NA		MW/HZ		Y	N	N		Y	9500	14000			U-AVALON	07 P	24 S	33 E		State	P-A	309991099400	GL-McCloy-		Y			✓
?	EATA FAJITA STATE 06H	1/19/2015	27		100.00	80.00	NA		MW/HZ		Y	Y	N		Y	9580	14100			L AVALON	08 O	24 S	33 E		Federal	O-B	300254177400	Surface ROW?					
?	QUESO STATE 05H	2/15/2015	27		100.00	80.00	NA		MW/HZ		Y	Y	N		Y	9840	14200			L AVALON	36 P	23 S	32 E		State	P-A	300254180000	GL-Brimmirstool-		Y			
APD	MONET FEDERAL 04H	3/14/2015	27	1/16/2014	100.00	77.50			MW/JS		N	N	N			10550	15000			DBSS/2ND BSS	09 E	25 S	33 E		Federal	M-D	309991131700	180 Day CDC, Waiting on Title					
	BEBIDAS STATE 01H	4/10/2015	27	2/28/2015	100.00	75.00	NA	NA	MW/JS		Y	Y	Y		Y	11100	15400			DBSS/2ND BSS	16 M	23 S	33 E		State	M-D	300254085400	Want to move this well up- Competes with Adventure GL Limestone-Paid, Ochoa		Y			
	TREASURE ISLAND FEDERAL 03H	5/7/2015	27	9/9/9999	50.00	40.00	IP		MW/JS		Y	N	N		Y	10920	15500	Y		DBSS/2nd BSS	23 N	24 S	32 E		Federal	N-C	309991059000	DO NOT PERMIT We do not own all the 40's, Waiting on Title, AFE Partners, NO PH, N/2 McCloy Private Surface Sent NCS 6/13/13					
	SALVADOR FEE 04H	6/3/2015	34	3/18/2014	68.46	54.96	NA	NA	MW/JS		Y	Y	N		Y	10840	15400	Y	12200	DBSS/2ND BSS	10 M	24 S	34 E		Private	M-D	300254153800	2 ear Extension Option Madera Private Surface					
	SALVADOR FEE 03H	7/7/2015	27	3/18/2014	68.46	54.96	NA	NA	MW/JS		Y	Y	N		Y	11000	15600			DBSS/2ND BSS	10 N	24 S	34 E		Private	N-C	300254154500	2 Year Extension Optio Madera Private Surface					
	SOPAPILLA STATE 02H	8/3/2015	27	9/9/9999	100.00	80.00	NA	NA	MW/JS		Y	Y	N		Y	11075	15600			DBSS/2nd BSS	02 N	23 S	33 E		State	S-N	300254085800	GL-Limesto CAN MOVE UP, ONE CALL					
	PICASSO FEDERAL COM 01H	8/30/2015	27		75.00	62.63			MW/JS		Y	Y	N		Y	10955	15500			DBSS/2ND BSS	09 P	24 S	34 E		Private	A-P	300254151400	Madera Private Surface, NCS sent 5/6/13					

DELAWARE BASIN Drilling Sched le as of 7/8/2014

DELAWARE BASIN Drilling Sched le as of 7/8/2014																																		
Well Status	Well Name	Approx Spud Date	Days W II	Critical Spud Date	WT	NRI	JOA	Com	Per Res	AFE Sent	PC	APD	YAC	HTG	Geo	TVD	MD	PH	PH-TD	Formation Targeted	Sec	IT	RA	B	Sur	C-B	API #	Comments	Pot	PC	4S	Liz	AFEMS Status	
	Proxyl State Com 45H Spud 6/2/14	6/2/2014	6									N	N																					
	SRO STATE COM 65H	6/8/2014	22	9/9/9999	36.33	29.06	YES	I	AM/HZ	3/21/2014	Y	Y	Y		Y	9930	19800			SLBSS/3RD BSS	17 B	26 S	28 E		State	17B-20 O	300154212900	GL Sken-Same wellpad as 5H, Same pad as SRO 45					N	
	SRO STATE COM 45H	7/10/2014	26	9/9/9999	36.33	27.25	YES	IP	AM/HZ	3/6/2014	Y	Y	Y		Y	8035	17900			SLBSS/2nd BSS	17 B	26 S	28 E		State	B-O	300154114300	GL Sken-Paid Could move up to June Same pad as SRO 65					N	
✓	SRO STATE COM 43H	8/5/2014	32	9/9/9999	36.33	29.06	YES		AM/HZ	5/6/2014	Y	Y	IP		Y	8000	17800			SLBSS/2nd BSS	17 D	26 S	28 E		State	D-M	300154114100	GL Sken-Paid Could move up to June					N	
Well Proposal	SRO STATE COM 60H	9/6/2014	23	9/9/9999	36.33	28.34	YES	IP	AN/HZ		Y	Y	N		Y	8075	15800			SLBSS/2ND BSS	10 H	26 S	28 E		State	10H-15P	300154174100	GL Sken-Paid 1.5 mile					JA	
Well Proposal	SRO STATE COM 29H	9/29/2014	32	9/9/9999	36.33	28.34	YES		AN/HZ		Y	Y	N		Y	8100	18000			SLBSS/2ND BSS	03 C	26 S	28 E		State	3C 10N	300154174000	GL Sken-Paid 2 mile					JA PW	
Well Proposal	SRO STATE COM 41H	10/31/2014	32	9/9/9999	36.33	28.34	YES		AN/HZ		Y	Y	N		Y	8140	18000			SLBSS/2ND BSS	03 B	26 S	28 E		State	3B-100	300154173900	GL Sken- 2 mile					DL HZ	
Well Proposal	SRO STATE COM 44H	12/2/2014	32		36.33	28.34	YES		AM/HZ		Y	Y	N		Y	8020	17800			SLBSS/2nd BSS	17 C	26 S	28 E		State	C N	300154114200	GL-Sken Could move up to June						
APD	SCREECH OWL FEDERAL 01H	1/3/2015	32	12/1/2015	100.00	80.00	NA		AN/WW		Y	SNT	N		Y	7353	17400			SLBSS/2nd BSS	19 D	26 S	27 E		Federal	19D-30M	309991073000	2 lies BTA Deal Sent NOS 12/12/13						
APD	SCREECH OWL FEDERAL 03H	2/4/2015	32		100.00	80.00	NA		AN/WW		Y	SNT	N			7950	17800			SLBSS/2nd BSS	18 O	26 S	27 E		Federal	18O-300	309991073200	2 Miles BTA Deal Sent NOS 12/12/13						
APD	HARRIER 35 FEDERAL 05H	3/8/2015	35		100.00	85.00			MW/HZ		N	N	N			6500				LAVALON	26 P	25 S	32 E		Federal	26P-35	309991131800	Pad Drill Need permission from Yates for off lease well pad						
APD	HARRIER 35 FEDERAL 06H	4/12/2015	35		100.00	85.00			MW/HZ		N	N	N			6500				LAVALON	26 P	25 S	32 E		Federal	26P-35P	309991131900	Pad Drill Need permission from Yates for off lease well pad						
APD	HARRIER 35 FEDERAL 07H	5/17/2015	35		100.00	85.00			MW/HZ		N	N	N			6500				LAVALON	26 O	25 S	32 E		Federal	26O-35O	309991132000	Pad Drill Need permission from Yates for off lease well pad						
APD	HARRIER 35 FEDERAL 08H	6/21/2015	35		100.00	85.00			MW/HZ		N	N	N			6500				LAVALON	26 O	25 S	32 E		Federal	26O-35O	309991132100	Pad Drill Need permission from Yates for off lease well pad						
Hearing 7/1	GUNNER 8 FEDERAL 06H	7/26/2015	45	9/9/9999	100.00	87.50	NA	NA	MW/HZ		Y	Y	N		Y	9810	18300			RHAS/Upper Aval	8	26S	32E		Federal	8N-SF	300254118100	HBP Non-Standard Project Area Hearing 9/19/13 Working w/EOG Hearing July 17th Possible Settlement						
Hearing 7/17	GUNNER 8 FEDERAL 07H	9/9/2015	45	9/9/9999	100.00	87.0	NA	NA	MW/HZ		Y	Y	N		Y	9810	18300			RHAS/Upper Aval	8	28S	34E		Federal	8N-SF	300254121100	ARC SITE, HBP Sundry Changes Non-Standard Project Area Hearing 9/19/13 Working w/EOG Hearing July 17th Possible Settlement						
Hearing 7/17	GUNNER 8 FEDERAL 04H	10/24/2015	45	9/9/9999	93.75	8.25	NA	NA	MW/HZ		Y	Y	Y		Y	9706	17225			U AVALON	08 P	26 S	34 E		Federal	8M-SE	300254118700	Sundry 1 3/4 mile, Sundry approved for name change and project area Hearing Sept. 19th Hearing July 7th Possible Settlement Sundry approved for name change and project area						
	GADWALL FEDERAL 03H	12/8/2015	40	9/9/9999	100.00	80.00	NA	NA	MW/HZ		Y	N	N		Y	10900	20700	Y	13400	DBSS/2ND BSS	35 N	24 S	32 E		Federal	35N-26C	309991059700							
	EIDER 04H	1/17/2016	40	9/9/9999	100.00	80.00	NA		MW/HZ		Y	N	N		Y	9645	19400	Y	12250	L AVALON	26 D	24 S	32 E		Federal	26D-35M	309991099000	Onsite done 12/10/13						
	GADWALL 35 FEDERAL 02H	2/26/2016	31	9/9/9999	100.00	80.00	NA	NA	MW/HZ		Y	Y	N		Y	10900	20700			DBSS/2ND BSS	35 O	24 S	32 E		Federal	O-B	300254181300							
	EIDER 02H	3/28/2016	31	9/9/9999	100.00	80.00	NA	NA	MW/HZ		Y	N	N		Y	9696	19500			L AVALON	26 B	24 S	32 E		Federal	26B-35O	309991098800	Onsite done 2/10/13						
	GADWALL FEDERAL 04H	4/28/2016	35	9/9/9999	100.00	80.00	NA	NA	MW/HZ		Y	N	N			11000				DBSS/2ND BSS	26 D	24 S	32 E		Federal	26D-35M	309991059600							
	EIDER 03H	6/2/2016	37	9/9/9999	100.00	80.00	NA	NA	MW/HZ		Y	N	N		Y	9660	19400			L AVALON	26 C	24 S	32 E		Federal	26C 35N	309991098900	Onsite done 12/10/13						
	TONGA 02H	7/9/2016	35	9/9/9999	100.00	80.00	NA	NA	MW/HZ		IP	N	N							L AVALON	30 C	24 S	32 E		Federal	30C 31N	309991098300	Sent NOS 2/25/1						
	TONGA 04H	8/13/2016	35	9/9/9999	100.00	80.00	NA	NA	MW/HZ		IP	N	N							L AVALON	30 A	24 S	32 E		Federal	30A-31P	309991098500	Sent NOS 2/25/14						
	TONGA 01H	9/17/2016	35	9/9/9999	100.00	80.00	NA	NA	MW/HZ		IP	N	N							L AVALON	30 D	24 S	32 E		Federal	30D-31M	309991098200	Sent NOS 2/25/1						
	TONGA 03H	10/22/2016	35	9/9/9999	100.00	80.00	NA	NA	MW/HZ		IP	N	N							L AVALON	30 B	24 S	32 E		Federal	30B-31O	309991098400	Sent NOS 2/25/14						

DELAWARE BASIN Drilling Schedule as of 5/12/2014

DELAWARE BASIN Drilling Schedule as of 5/12/2014																															
Well Name		Approx Spud Date	Days Well	Critical Spud Date	WI	NRI	JOA	Comm	Per Res	AFE Sent		AP	LOC	Geo	STVD	IND	PH	PH-TD	Formation	Sec	T	R	B	Sur	S-B	API #	Comments	Pot	PC	4S	Liz
1	AZORES FEDERAL 04H	3/26/2014	25	9/9/9999	100.00	80.00	NA	NA	MW/J5		YES	YES	YES	YES	10522	15100			DBSS/2ND BSS	29 M	24 S	32 E		Federal	M-D	300254153500	ONE CALL, NOS sent 5/6/13				
2	CORAZON STATE UNIT 07H	4/28/2014	33		75.00	57.19	YES	NA	GY/DD	2/13/2014	YES	YES	YES	YES	11615	16300			DBSS/3RD BSS	10 C	21 S	33 E		State	C-N	300254094900	GL-Berry-Paid All WID' elected to participate in well proposal				
3	DECKARD FEDERAL COM 04H	5/26/2014	35	7/25/2014	50.00	39.00	IP	YES	MW/PW	4/9/2013	YES	YES	IP	YES	10950	15500	YES	12250	DBSS/2ND BSS	13 A	24 S	33 E		Private	A-P	300254138400	Madera Surface P'd Confirmed Negotiating Devon OA, BLM approved location 5/7/13				
4	TREASURE ISLAND FEDERAL 02H	6/30/2014	30	9/9/9999	100.00	80.00	NA	NA	MW/J5		YES	YES	NO	YES	10880	15400	YES	13500	DBSS/2nd BSS	23 O	24 S	32 E		Federal	O-B	300254177700	FED ROW				
5	TREASURE ISLAND FEDERAL 01H	7/30/2014	30	9/9/9999	100.00	80.00	NA	NA	MW/J5		YES	YES	NO	YES	10900	15500			DBSS/2nd BSS	23 P	24 S	32 E		Federal	P-A	300254177600	FED ROW				
6	PICASSO FEDERAL COM 02H	8/29/2014	30	9/9/9999	71.00	59.29	YES	NA	MW/J5		YES	SNT	NO	YES	10935	15500	YES	12250	DBSS/2ND BSS	9 O	24 S	34 E		Private	O-B	309991062500	Raptor Issue Must have own Tank Battery Madera Surface Paid, NOS sent 5/6/13				
7	GADWALL FEDERAL 05H	9/28/2014	30	9/9/9999	100.00	80.00	NA	NA	MW/J5		IP	SNT	NO	YES	10920	15100			DBSS/2ND BSS	35 N	24 S	32 E		Federal	A-P	309991059900	Re-staking/move to drain more of NENE per BLM				
8	BEBIDAS STATE 03H	10/28/2014	30	2/28/2015	100.00	75.00	NA	NA	MW/J5		YES	YES	IP	YES	11140	15500	YES		DBSS/2ND BSS	16 O	23 S	33 E		State	O-B	300254085600	GL Limestone ONE CALL No PH		YES		
9	BEBIDAS STATE 01H	11/27/2014	30	2/28/2015	100.00	75.00	NA	NA	MW/J5		YES	YES	YES	YES	11100	15400			DBSS/2ND BSS	16 M	23 S	33 E		State	M-D	300254085400	Want to move this well p- Competes with Adventure GL-Limestone-Paid Ochoa		YES		
10	MACHO NACHO STATE 05H	12/27/2014	24		100.00	80.00	NA		MW/HZ		YES		NO	YES	9500	14000			LWR AVALON	7	24 S	33 E		State	P-A	309991099400	GL McCloy-		YES		
11	EATA FAJITA STATE 06H	1/20/2015	24		100.00	80.00	NA		MW/HZ		YES	YES	NO	YES	9600	14200			L. AVALON	8	24 S	33 E		Federal	O-B	300254177400	Surface ROW?				
12	QUESO STATE 05H	2/13/2015	24		100.00	80.00	NA		MW/HZ		YES	YES	NO	YES	9830	14200			L. AVALON	36	23 S	32 E		State	A-P	300254180000	GL Brinninstool-		YES		
13	TREASURE ISLAND FEDERAL 03H	3/9/2015	30	9/9/9999	50.00	40.00	IP		MW/J5		YES		NO	YES	10920	15500	YES		DBSS/2nd BSS	23 N	24 S	32 E		Federal	N-C	309991059000	DO NOT PERMIT We do not own all the 40' W liting on Ttl AFE Partners NO PH N/2 McCloy Private Surface Sent NOS 5/13/13				
14	SALVADOR FEE 04H	4/8/2015	30	3/18/2014	68.46	54.96	NA	NA	MW/J5		YES	YES	NO	YES	10840	15400	YES	12200	DBSS/2ND BSS	10 M	24 S	34 E		Private	M-D	300254153800	2 Year Extension Option Madera Private Surface				
15	SALVADOR FEE 03H	5/8/2015	30	3/18/2014	68.46	54.96	NA	NA	MW/J5		YES	YES	NO	YES	11000	15600			DBSS/2ND BSS	10 N	24 S	34 E		Private	N-C	300254154500	2 Year Extension Option Madera Private Surface				
16	SOPAPILLA STATE 02H	6/7/2015	30	9/9/9999	100.00	80.00	NA	NA	MW/J5		YES	YES	NO	YES	11075	15600			DBSS/2nd BSS	02 S	23 S	33 E		State	S-N	300254085800	GL Limestone CAN MOVE UP ONE CALL				
17	PICASSO FEDERAL COM 01H	7/7/2015	23		75.00	62.63			MW/J5		YES	YES	NO	YES	10955	15500			DBSS/2ND BSS	9 P	24 S	34 E		Private	A-P	300254151400	Madera Private Surface, NOS sent 5/6/13				

DELAWARE BASIN Drilling Schedule as of 5/12/2014

W I N me		Approx Spud Date	D ys to W I	Critical Spud Date	WI	NRI	JOA	Comm	Per Res	AFE Sent	FEI	APD	LOC	Geo PV	STVD	MD	PH	PH-TD	Formation	Sec	T	R	CD	Sur	S-B	API #	Comments	Pot	PC	4S	Liz
	in Schedule Freedom	ME 20,000																													
254	SRO STATE COM 64H	4/9/2014	25	9/9/9999	36.33	27.25	YES	YES	AN/HZ	3/6/2014	YES	YES	YES	YES	9251	16900			SLBSS/3RD BSS	10	26 S	28 E	?	State	10E-15M	30015421300 D	GL Skeen-Same wellpad as 63H				
255	SRO STATE COM 63H	5/6/2014	27	9/9/9999	36.33	27.25	YES	YES	AN/HZ	2/4/2014	YES	YES	YES	YES	8015	15700			SLBSS/2ND BSS	10 E	26 S	28 E		State	10E-15M	30015417420 D	1.5 mi GL Skeen-Paid, ONE CALL				
256	SRO STATE COM 65H	6/2/2014	25	9/9/9999	36.33	29.06	YES		AM/HZ	3/21/2014	YES	YES	NO	YES	9930	19800			SLBSS/3RD BSS	17	26 S	28 E		State	17B-20 O	30015421290 D	GL Skeen-Same wellpad as 45H, One Call				
257	SRO STATE COM 45H	6/27/2014	29	9/9/9999	36.33	27.25	YES		AM/HZ	3/6/2014	YES	YES	NO	YES	8035	17900			SLBSS/2nd BSS	17 B	26 S	28 E		State	B-O	30015411430 D	GL Skeen-Paid Could move up to June One Call				
258	SRO STATE COM 43H	7/26/2014	29	9/9/9999	36.33	29.06	YES		AM/HZ		YES	YES	NO	YES	8000	17800			SLBSS/2nd BSS	17 D	26 S	28 E		State	D-M	30015411410 D	GL Skeen-Paid Could move p to June				
259	SRO STATE COM 60H	8/24/2014	25	9/9/9999	36.33	28.34	YES	IP	AN/HZ		YES	YES	NO	YES	8075	15800			SLBSS/2ND BSS	10 H	26 S	28 E		State	10H-15P	30015417410 D	GL Skeen-P id 1.5 mi				
260	SRO STATE COM 29H	9/18/2014	28	9/9/9999	36.33	28.34	YES		AN/HZ		YES	YES	NO	YES	8100	18000			SLBSS/2ND BSS	3	26 S	28 E		State	3C 10N	30015417400 D	GL Skeen-Paid 2 mile				
261	SRO STATE COM 41H	10/16/2014	30	9/9/9999	36.33	28.34	YES		AN/HZ		YES	YES	NO	YES	8140	18000			SLBSS/2ND BSS	3	26 S	28 E		State	3B-10O	30015417390 D	GL Skeen- 2 mile				
262	SRO STATE COM 44H	11/15/2014	35		36.33	28.34	YES		AM/HZ		YES	YES	NO	YES	8020	17800			SLBSS/2nd BSS	17 C	26 S	28 E		State	C N	30015411420 D	GL Skeen Could move p to June				
263	SCREECH OWL FEDERAL 01H	12/20/2014	30		100.0 D	80.00	NA		AN/WW		YES		NO	YES	7353	17400			SLBSS/2nd BSS	19	26 S	27 E		Fed ral	19D-30M	30999107300 D	2 Miles BTA Deal Sent NOS 12/12/13				
264	SCREECH OWL FEDERAL 03H	1/19/2015	30		100.0 D	80.00	NA		AN/WW		YES		NO		7950				SLBSS/2nd BSS	18 O	26 S	27 E		Federal	18O-30O	30999107320 D	2 Miles BTA Deal Sent NOS 12/12/13				

DELAWARE BASIN Drilling Schedule as of 4/15/2014																																						
WELL STATUS	Well Name	Approx Spud Date	Days on Well	Critical Spud Date	WT	NRE	JOA	Comm	Per Res	AFE Sent	AFE	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	APD	API #	Comments	Pot	PC	4S	Liz	AFE STATUS
✓	AZORES FEDERAL 04H	3/26/2014	30	9/9/9999	100.00	80.00	NA	NA	MW/J5		Y	Y	Y		Y	10522	15100		DBSS/2ND BSS	29 M	24 S	32 E		Federal	M-D	300254153500	ONE CALL, NOS sent 5/6/13											
✓	CORAZON STATE UNIT 07H	4/25/2014	33		75.00	57.19	YES	NA	GY/DD	2/13/2014	Y	Y	Y		Y	11615	16300		DBSS/3RD BSS	10 C	21 S	33 E		State	C-N	300254094900	GL Berry-Paid All W10' elected to participate in well proposal											
?	DECKARD FEDERAL COM 4H	5/28/2014	35	7/25/2014	50.00	39.00	IP	YES	MW/PW	4/9/2013	Y	Y	N		Y	10950	15500	YES	12250	DBSS/2ND BSS	13 A	24 S	33 E		Private	A-	300254138400	Madera Surface Confirmed Negotiating Devon OA, BLM approved location 5/7/13										
Title/ APD	PICASSO FEDERAL 02H	7/2/201	30	9/9/9999	71.00	59.29	YES	NA	MW/J5		Y	SNT	N		Y	10935	15500	YES	12250	DBSS/2ND BSS	9 O	2 S	34 E		Private	O-B	309991062500	Raptor Issue Must have own T nk Battery Madera Surface Paid NOS sent 5/6/13										
APD	TREASURE ISLAND FEDERAL 02H	8/1/2014	30	9/9/9999	100.00	80.00	NA	NA	MW/J5		Y	Y	N		Y	10880	15400	YES	13500	DBSS/2nd BSS	23 O	24 S	32 E		Federal	O-B	300254177700	Sent NOS 6/13/13										
APD	TREASURE ISLAND FEDERAL 01H	8/31/2014	30	9/9/9999	100.00	80.00	NA	NA	MW/J5		Y	Y	N		Y	10900	15500			DBSS/2nd BSS	23 P	24 S	32 E		Federal	P-A	300254177600	Sent NOS 6/13/13										
APD	GADWALL FEDERAL 05H	9/30/2014	30	9/9/9999	100.00	80.00	NA	NA	MW/J5		IP	SNT	N		Y	10920	15100			DBSS/2ND BSS	35 N	24 S	32 E		Federal	A-P	309991059900	Re-staking/move to drain more of NENE per BLM										
✓	BEIDAS STATE 03H	10/30/2014	30	2/28/2015	100.00	75.00	NA	NA	MW/J5		Y	Y	IP		Y	11140	15500	YES		DBSS/2ND BSS	16 O	23 S	33 E		State	O-B	300254085600	GL-Limestone ONE CALL No PH		Y								
✓	BEIDAS STATE 01H	11/29/2014	30	2/28/2015	100.00	75.00	NA	NA	MW/J5			Y	Y		Y	11100	15400			DBSS/2ND BSS	16 M	23 S	33 E		State	M-D	300254085400	Want to move this well up- Competes with Adventure GL-Limestone-Paid Ochoa		Y								
	ROPA VIEJA STATE 01H	12/29/2014	24		100.00	80.00	NA		MW/HZ		Y	N	N		Y	9500	14000			LWR AVALON	7	24 S	33 E		State	P-A	309991099400	GL McCloy-		Y								
	LOCO MOCO STATE 03H	1/22/2015	24		100.00	80.00	NA		MW/HZ		Y	SNT	N		Y	9600	14200			L A ALON	8	24 S	33 E		Federal	O-B	300254177400	Surface ROW?										
	CEVICHE STATE 02H	2/15/2015	24		100.00	80.00	NA		MW/HZ		Y	N	N		Y	9830	1 200			L AVALON	36	23 S	32 E		State													

DELAWARE BASIN Drilling Schedule as of 4/15/2014																																	
WELL STATUS	Well Name	Approx Spud Date	Days on Well	Critical Spud Date	WT	NRI %	JOA	Comm	Per Res	A/E Sent	SF	SH	SL	ST	TG	PV	ID	PH	FH-PTD	Lateral Length	Vac	E	B	Surf	S-B	API #	Comments	Pot.	PC	AS	Liz	A/E STATUS	
✓	SRO STATE COM 64H	8/9/2011	27	9/9/9999	36.33	27.25	YES	YES	AN/HZ	3/6/2014	Y	Y	Y		Y	9251	16900			SLBSS/3RD BSS	10 E	26 S	28 E		State	10E-15M	300154213000	GL Skreen-Same wellpad as 63H					DL GC PW 4 11
✓	SRO STATE COM 63H	5/2/2011	27	9/9/9999	36.33	27.25	YES	YES	AN/HZ	2/4/2014	Y	Y	Y		Y	8015	15700			SLBSS/2ND BSS	10 E	26 S	28 E		State	10E-15M	300154174200	1.5 m le GL Skreen-Paid ONE CALL					GB 4 9
A/E Elections	SRO STATE COM 65H (ASSUMED INTEREST)	5/29/2014	25	9/9/9999	36.33	29.06	YES		AM/HZ	3/21/2014	Y	Y	N		Y	9930	19800			SLBSS/3RD BSS	17 B	26 S	28 E		State	17B-20 O	300154212900	GL-Skreen-Same wellpad as 5H					KC 4 14
A/E Elections	SRO STATE COM 45H	6/23/2011	29	9/9/9999	36.33	28.34	YES		AM/HZ	3/6/2014	Y		N		Y	8035	17900			SLBSS/2nd BSS	17 B	26 S	28 E		State	B-O	300154114300	GL-Skreen-Paid Could move up to June					GC 4 3
W II Proposal	SRO STATE COM 43	7/22/2014	29	9/9/9999	36.33	29.06	YES		AM/HZ		Y	Y	N			8000	17800			SLBSS/2nd BSS	17 D	26 S	28 E		State	D-M	300154114100	GL-Skreen-Paid Could move up to June					GC 4 3
	SRO STATE COM 60H	8/20/2014	25	9/9/9999	36.33	28.34	YES	IP	AN/HZ		Y	Y	N		Y	8075	15800			SLBSS/2ND BSS	10 H	26 S	28 E		State	10H-15P	300154174100	GL Skreen-Paid 1.5 mile					AN 2 24
	SRO STATE COM 29H	9/14/2014	28	9/9/9999	36.33	28.34	YES		AN/HZ		Y	Y	N		Y	8100	18000			SLBSS/2ND BSS	3	26 S	28 E		State	3C 10N	300154174000	GL Skreen-Paid 2 mile					AN 2 19
	SRO STATE COM 41H	10/12/2014	30	9/9/9999	36.33	28.34	YES		AN/HZ		Y	Y	N		Y	8140	18000			SLBSS/2ND BSS	3	26 S	28 E		State	3B-10O	300154173900	GL Skreen- 2 mile					
	SRO STATE COM 44H	11/11/2014	35		36.33	28.34	YES		AM/VHZ		Y	Y	N		Y	8020	17800			SLBSS/2ND BSS	17 C	26 S	28 E		State	C-N	300154114200	GL-Skreen Could move p to June					
	SCREECH OWL FEDERAL 1H	12/16/2014	30		100.00	80.00	NA		AN/VHW		Y	N	N		Y	7353	17400			SLBSS/2nd BSS	19	26 S	27 E		Federal	19D-30M	309991073000	BT A Deal, Sent NOS 12/12/13					
	HOPPIN FROG 01H	1/15/2015	20		76.69	60.59		NA	AM/VHZ		N	N				8400				BRUSHY	26 S	27 E		Federal	A-P	309991063700							
	SCREECH OWL FEDERAL 3H	2/4/2015	30		100.00	80.00	NA		AN/VWW		Y	N	N			7950				SLBSS/2nd BSS	18 O	26 S	27 E		Federal	18O-30O	309991073200	BT A Deal, Sent NOS 12/12/13					
	KREK FEDERAL 1H	3/6/2015	30																														



Well Connect Status Report:

Updated: 4/14/2014

Wells Drilled - Waiting on Completion

Well Name:	Oil Transporter:	Gatherer:	Operations Status	Completion Status	Contract Status:	ROW Status:	Construction Status:	Expected Connection Date:	Gas Lift:	BB Status:
SRO St. #48H	Trafigura	SUGS	Frac Interrupted	Frac Interrupted	Add to L-566	Done	Done	Done		
SRO St. #61H	Western	SUGS	WOCU	4/9/2014 frac date	Add to L-566	Done	Done	Done		
Ben Lilly 2 St. #4H	Enterprise	DCP	Fracing	Fracing	Add to EUN 849	Done	Done (COG laid to #2 and sep. meter)	Done		
Carpenter B Unit #202H	Trafigura	Nuevo	Fracing	Fracing	Add to RSY 123P	Done	Done	Done		
Gunner Fed. #5H	Western	SUGS	WOCU	4/17/2014 frac date	Add to L-566	Done	Sep. battery gas line over to #4 sep. meter	5/1/2014	Yes	Existing Production
Captain Call #404H	Permian	SUGS	WOCU	4/17/2014 frac date	Add to L-566	Done	Can go through existing battery	4/15/2014		
Blue Thunder 5 Fed. #5H	??????	DCP	WOCU	4/24/2014 frac date	??????	ROW requested on 1/10/2014	WOROW	4/20/2014		
Pygmy 27 St. #1H	??????	Enterprise	WOCU	4/25/2014 frac date	??????	Done	Constructing	4/15/2014	Yes	
Lusk Deep A Unit #29H	Enterprise	Enterprise	WOCU	4/28/2014 frac date	Add to K# 9584	Done	Can go through 22 battery	4/20/2014	No	N/A
Stratojet 31 St. Com. #4H	??????	DCP	WOCU	4/28/2014 frac date	Add to EUN 849	ROW requested on 12/17/2013	WOROW	5/1/2014		
Azores #2H	Enterprise	Agave	WOCU	5/1/2014 frac date	Add to PD11 004	Done	Can go through existing battery	5/1/2014		
Dos Abuelos #1H	??????	Targa	WOCU	5/1/2014 frac date	??????	ROW requested on 12/5/2013	WOROW	5/1/2014		
Coinflip #3	Navajo	Agave	WOCU	5/4/2013 frac date	??????	Done	Can go through #2 battery	5/1/2014		
Really Scary Fed. #4H	Permian	DCP	WOCU	5/7/2014 frac date	Add to PD11 004	Done	Can go through #5 battery	4/20/2014	Yes	Requested
Graham Cracker 2 St. #1H	Western	SUGS	WOCU	5/10/2014 frac date	Add to L-566	Done	Can go through existing battery	5/1/2014		
MYOX 6 St. #3H	??????	SUGS	WOCU	Not Scheduled	Add to L-566	Done	Done	Done		
Arabian 6 Fee #10H	Navajo	Agave	WOCU	Not Scheduled	Add to ART12 002	Done	Existing battery	4/15/2014		
Shoeless Joe 32 St. #2H	LPC	DCP	WOCU	Not Scheduled	ART 740	Done	Can go through existing battery	4/15/2014		
Vaca Draw #4H	??????	SUGS	WOCU	Not Scheduled	??????	ROW requested on 10/14/2013	WOROW	5/1/2014		
Coinflip #2	Navajo	Agave	WOCU	Not Scheduled	??????	ROW requested on 1/10/2014	WOROW	5/1/2014		
Captain Call #405H	Permian	SUGS	WOCU	Not Scheduled	Add to L-566	Done	Can go through existing battery	5/1/2014		
Blue Thunder Fed. #6H	??????	DCP	WOCU	Not Scheduled	??????	ROW requested on 1/10/2014	WOROW	5/1/2014		
Corazon St. Unit #13H	Remuda	??????	WOCU	Not Scheduled	??????	Done	Can go through existing battery	5/1/2014		

NMOCC CASE Nos. 15441, 15481, 15482
 NEX, SRO2 LLC AND SRO3 LLC
 Exhibit No. 61B
 February 28, 2017

Tamago 24 Fed. #2H	?????	Agave	5/10/2015 spud date	Not Scheduled	Add to PD11 004	Done	WO Const.	6/1/2015
--------------------	-------	-------	---------------------	---------------	-----------------	------	-----------	----------

Precision #590

Corazon St. Unit #5H	?????	?????	Drilling	Not Scheduled	Add to EUN 849	Done	Can go through existing battery	5/1/2014
Merlin 32 St. #1H	?????	Targa	5/13/2014 spud date	Not Scheduled	?????	WOROW	WOROW	7/1/2014
Corazon St. Unit #11H	?????	?????	6/22/2014 spud date	Not Scheduled	Add to EUN 849	Done	Can go through existing battery	7/1/2014
Tiger 11 Fed. #2H	?????	DCP	7/25/2014 spud date	Not Scheduled	Add to EUN 849	Done	Can go through existing battery	8/1/2014
Corazon St. Unit #12H	?????	DCP	8/27/2014 spud date	Not Scheduled	Add to EUN 849	Done	Can go through existing battery	10/1/2014
Becknell St. Com. #1H	?????	DCP	9/29/2014 spud date	Not Scheduled	Add to EUN 849	ROW requested on 4/14/2014	WOROW	11/1/2014
Corazon St. Unit #10H	?????	?????	10/31/2014 spud date	Not Scheduled	?????	Done	Can go through existing battery	11/1/2014
Stratosphere 36 ST. #2H	?????	DCP	12/3/2014 spud date	Not Scheduled	Add to EUN 849	Commingle???		
Becknell St. Com. #2H	?????	DCP	1/5/2015 spud date	Not Scheduled	Add to EUN 849	Commingle???		
Becknell St. Com. #4H	?????	DCP	2/4/2015 spud date	Not Scheduled	Add to EUN 849	Commingle???		
Osprey 20 St. Com. #4H	?????	Targa	3/6/2015 spud date	Not Scheduled	?????	Commingle???		
Osprey 20 St. Com. #2H	?????	Targa	4/5/2015 spud date	Not Scheduled	?????	Commingle???		
Gettysburg St. Com. #1H	?????	SUGS	5/5/2015 spud date	Not Scheduled	Add to L-566	Commingle???		
Gettysburg St. Com. #4H	?????	SUGS	6/4/2015 spud date	Not Scheduled	Add to L-566	Commingle???		

Scandrill Freedom

SRO St. Com. #64H	?????	SUGS	Drilling	Not Scheduled	Add to L-566	Commingle???		
SRO St. Unit #63H	?????	SUGS	5/6/2014 spud date	Not Scheduled	Add to L-566	ROW requested on 11/4/2013	WOROW	6/1/2014
SRO St. Com. #65H	?????	SUGS	6/2/2014 spud date	Not Scheduled	Add to L-566	Commingle???		
SRO St. Com. #45H	?????	SUGS	7/1/2014 spud date	Not Scheduled	Add to L-566	Commingle???		Yes
SRO #43H	?????	SUGS	7/30/2015 spud date	Not Scheduled	Add to L-566	Commingle???		Yes
SRO St. Unit #60H	?????	SUGS	8/28/2014 spud date	Not Scheduled	Add to L-566	ROW requested on 11/4/2013	WOROW	7/1/2014
SRO St. Unit #29H	?????	SUGS	9/22/2014 spud date	Not Scheduled	Add to L-566	ROW requested on 11/4/2013	WOROW	8/1/2014
SRO St. Unit #41H	?????	SUGS	10/20/2014 spud date	Not Scheduled	Add to L-566	ROW requested on 11/4/2013	WOROW	9/1/2014
SRO #44H	?????	SUGS	11/19/2014 spud date	Not Scheduled	Add to L-566	Commingle???		Yes

Well Connect Status Report:

Updated: 2/3/2014

Wells Drilled - Waiting on Completion

Well Name:	Oil Transporter:	Gatherer:	Operations Status	Completion Status	Contract Status:	ROW Status:	Construction Status:	Expected Connection Date:	Gas Lift:	BB Status:
Quien Sabe 25 Fed. #1H	Western	Agave	Drilling Out	Done	Add to PD11 004	Done	Constructing	2/10/2014	Yes	Requested
DR St. East #2003	Western	SUGS	WODO	Done	Add to L-566	Done	Constructing	3/1/2014		
Crazy Horse Fed. #1H	Sentinel	DCP	WODO	Done	??????	ROW requested on 11/21/2013	WOROW	2/15/2014		
Crazy Horse Fed. #2H	High Sierra	DCP	WODO	Done	??????	ROW requested on 11/21/2013	WOROW	2/15/2014		
Cottonmouth 24 Fed. Com. #1H	Western	Nuevo	Drilling Out	Done	Add to RSY 123P	ROW requested on 11/21/2013	WOROW	2/15/2014		
Lusk Deep A Unit #30H	Sentinel	Enterprise	Flowback	Done			Done	Done	No	N/A
Lightning P-38 St. #6H	Remuda	DCP	Setting Packer	Done			Done	Done		
Carpenter 205H	Western	Nuevo	WODO	Done			attery gas to 203 sep. meter	2/7/2014		
Roy Batty #2H	Enterprise	Agave	Fracing	Fracing			go through #1 battery	2/7/2014	Yes	Requested
Down South St. Com. #1H	Western	SUGS	WOCU	2/4/2014 frac date			Done	Done	Yes	Existing Production
Roy Batty #3H	Western	Agave	WOCU	2/4/2014 frac date	Ac		tery gas to #1 sep. meter	2/7/2014	Yes	Requested
Backswing 2001H	Western	SUGS	WOCU	2/7/2014 frac date	A	Done	Can go throug existing battery	2/7/2014		
Eata Fajita St. #2H	Enterprise	Agave	WOCU	2/7/2014 frac date	Add to PD11 004	Done	Can go through #1 battery	2/10/2014		
Gettysburg 16 St. #3H	Western	SUGS	WOCU	2/10/2014 frac date	Add to L-566	Done	Done	Done	Yes	Requested
Stonewall 9 Fee #3H	Navajo	Agave	WOCU	2/11/2014 frac date	Add to ART12 002	Done	Existing battery	2/14/2014		
Armstrong 2802H	??????	Nuevo	WOCU	2/14/2014 frac date	Add to RSY 123P	Done	Sep. battery gas over to 2803 sep. meter	2/14/2014		
Ben Lilly 2 St. #1H	Enterprise	DCP	WOCU	2/17/2014 frac date	Add to EUN 849	Done	Can go through existing battery	2/20/2014		
Roy Batty #4H	Western	Agave	WOCU	2/17/2014 frac date	Add to PD11 004	Done	Can go through #3 battery	2/20/2014	Yes	Requested
Backswing 2002H	Western	SUGS	WOCU	2/19/2014 frac date	Add to L-566	Done	Done	Done		
SRO St. Unit Com. #46H	??????	SUGS	WOCU	2/22/2014 frac date	Add to L-566	ROW requested on 12/2/2013	WOROW	2/15/2014		
Eata Fajita St. #4H	Enterprise	Agave	WOCU	2/24/2014 frac date	Add to PD11 004	Done	Can go through #3 battery	2/15/2014		
Clydesdale Fee #2H	Navajo	Agave	WOCU	Not Scheduled	Add to ART12 002	Done	Existing battery	2/15/2014		
Ben Lilly 2 St. #4H	Enterprise	DCP	WOCU	Not Scheduled	Add to EUN 849	Done	Sep. battery COG to lay to #2 sep. meter	2/20/2014		

Gunner Fed. #6H	??????	SUGS	10/20/2014 spud date	Not Scheduled	Add to L-566	Done	Can go through #5 battery	8/1/2014	Yes	Existing Production
Gunner Fed. #7H	??????	SUGS	12/4/2014 spud date	Not Scheduled	Add to L-566	Done	Can go through #8 battery	9/1/2014	Yes	Existing Production
Gunner Fed. #4H	??????	SUGS	1/18/2015 spud date	Not Scheduled	Add to L-566	Done	Done	Done	Yes	Requested
SRO #45H	??????	SUGS	3/4/2015 spud date	Not Scheduled	Add to L-566	Commingle???			Yes	
SRO #44H	??????	SUGS	4/8/2015 spud date	Not Scheduled	Add to L-566	Commingle???			Yes	
SRO #43H	??????	SUGS	5/13/2015 spud date	Not Scheduled	Add to L-566	Commingle???			Yes	
Screech Owl #1H	??????	SUGS	6/17/2015 spud date	Not Scheduled	Add to L-566	ROW requested on 9/16/2013	WOROW	2/15/2014		
Hoppin Frog #1H	??????	??????	7/17/2015 spud date	Not Scheduled	??????	Waiting on plat				
Gadwall #3H	??????	Agave	8/6/2015 spud date	Not Scheduled	Add to PD11 004	Commingle???				
Gadwall #4H	??????	Agave	9/10/2015 spud date	Not Scheduled	Add to PD11 004	Commingle???				
Gadwall #2H	??????	Agave	10/15/2015 spud date	Not Scheduled	Add to PD11 004	Commingle???				
Boss Hogg 8 Fed. #2H	??????	??????	11/19/2015 spud date	Not Scheduled	??????	Waiting on plat				
Screech Owl #3H	??????	??????	12/24/2015 spud date	Not Scheduled	??????	Commingle???				
Kriek Fed. #1H	??????	Agave	1/23/2016 spud date	Not Scheduled	Add to PD11 004	ROW requested on 8/26/2013	WOROW	7/1/2015		
Flaming Snail Fed. Com. #3H	??????	Agave	2/22/2016 spud date	Not Scheduled	Add to PD11 004	Commingle???				
Basic #46										
Salvador Fee #1H	??????	Agave	Drilling	Not Scheduled	Add to PD11 004	Done	Can go through existing battery	3/15/2014		
Azores #2H	??????	Agave	2/26/2014 spud date	Not Scheduled	Add to PD11 004	Commingle???				
Azores #4H	??????	Agave	3/28/2014 spud date	Not Scheduled	Add to PD11 004	Commingle???				
Windward #1H	??????	??????	4/27/2014 spud date	Not Scheduled	??????	Commingle???				
Picasso Fed. Com. #2H	??????	Agave	5/27/2014 spud date	Not Scheduled	Add to PD11 004	Done	WO Const.	5/1/2014		
Treasure Island #2H	??????	Agave	6/26/2014 spud date	Not Scheduled	Add to PD11 004	Commingle???				
Treasure Island #1H	??????	Agave	7/26/2014 spud date	Not Scheduled	Add to PD11 004	ROW requested on 10/14/2013	WOROW	4/1/2014		
Gadwall #5H	??????	Agave	8/25/2014 spud date	Not Scheduled	Add to PD11 004	Commingle???				
Bebidas St. #3H	??????	DCP	9/24/2014 spud date	Not Scheduled	??????	Commingle???				
Bebidas St. #1H	??????	DCP	10/24/2014 spud date	Not Scheduled	??????	Commingle???				