

NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

BILL RICHARDSON
Governor
Joanna Prukop
Cabinet Secretary

Mark E. Fesmire, P.E.
Director
Oil Conservation Division


April 16, 2007

Mr. James Bruce
Attorney-at-Law
Post Office Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of April 13, 2007, and in accordance with the provisions of Division Order No. R-12697, Pride Energy Company is hereby granted an extension of time until July 15, 2007 in which to complete the well pooled by this order.

Sincerely,



Mark E. Fesmire, P.E.
Director

fd/

cc: ✓ Case No. 13831
OCD - Hobbs

JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruce@aol.com

April 13, 2007

Via facsimile transmission


Mark E. Fesmire, P.E.
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

Re: Case No. 13830/Order No. R-12692 (Pride Energy Co.)
Case No. 13831/Order No. R-12697 (Pride Energy Co.)

Dear Mr. Fesmire:

The above orders require applicant to commence each well by April 15th, and to complete the wells within 120 days thereafter. Pride built locations and spudded each well several months ago, but is awaiting a drilling rig to drill the wells. Therefore, Pride requests an extra 3 months (to July 15, 2007) to complete each well.

Very truly yours,



James Bruce

Attorney for Pride Energy Co.