

# New Mexico Energy, Minerals and Natural Resources Department

**Bill Richardson**  
Governor

**Joanna Prukop**  
Cabinet Secretary  
**Reese Fullerton**  
Deputy Cabinet Secretary

**Mark Fesmire**  
Division Director  
**Oil Conservation Division**



April 14, 2008

James Bruce  
Attorney at Law  
Post Office Box 1056  
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of April 14, 2008, and in accordance with the provisions of Division Order No. R-12713, Pride Energy Company is hereby granted an additional extension of time until June 15, 2008 in which to complete the well pooled by this order.

Sincerely,

A handwritten signature in dark ink, appearing to read "Mark E. Fesmire", with a long horizontal flourish extending to the right.

Mark E. Fesmire, P.E.  
Director

fd/

cc: ✓ Case No. 13825  
OCD – Hobbs



**JAMES BRUCE**  
ATTORNEY AT LAW

POST OFFICE BOX 1056  
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213  
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)  
(505) 660-6612 (Cell)  
(505) 982-2151 (Fax)

[jamesbruce@aol.com](mailto:jamesbruce@aol.com)

April 14, 2008

Via fax

Mark E. Fesmire, P.E.  
Oil Conservation Division  
1220 South St. Francis Drive  
Santa Fe, New Mexico 87505

Re: Order No. R-12713/Case No. 13825  
Pride Energy Co.  
N $\frac{1}{2}$ NE $\frac{1}{4}$  §9-11S-33E/Lea County, New Mexico

Dear Mr. Fesmire:

The above pooling order, as extended, requires Pride Energy Co. to complete the well covered by the order by April 15, 2008. Pride Energy Co. is drilling the subject well, but is currently completing an offsetting well in the S $\frac{1}{2}$ NE $\frac{1}{4}$  §9-11S-33E, and would like to complete that well before completing the well which is the subject of the order. Therefore, Pride Energy Co. requests until June 15, 2008 in which to complete the well.

Very truly yours,

  
James Bruce

Attorney for Pride Energy Co.