



New Mexico Energy, Minerals and Natural Resources Department

Bill Richardson
Governor

Joanna Prukop
Cabinet Secretary
Reese Fullerton
Deputy Cabinet Secretary

Mark Fesmire
Division Director
Oil Conservation Division



January 28, 2009

James Bruce
Attorney-at-Law
Post Office Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of January 27, 2009, and in accordance with the provisions of Division Order No. R-13056, JTD Resources, LLC is hereby granted an extension of time until May 31, 2009 in which to commence drilling the well pooled by this order.

Sincerely,

A handwritten signature in black ink, appearing to read "Mark E. Fesmire".

Mark E. Fesmire, P.E.
Director

fd/

cc: ✓ Case No. 14200
OCD - Hobbs



JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruc@aol.com

January 27, 2009

Via fax

Mark E. Fesmire, P.E.
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

Re: JTD Resources, LLC
Case No. 14200/Order No. R-13056

Dear Mr. Fesmire:

The above pooling order requires the operator to commence the subject well by February 20th. Due to lower oil and gas prices, JTD Resources, LLC desires to delay commencement until drilling costs decrease, as they are now starting to do. As a result, the operator requests an extension of time until May 31, 2009 in which to commence the well.

Thank you for your consideration of this request.

Very truly yours,



James Bruce

Attorney for JTD Resources, LLC