


September 26, 1995

Mr. J. W. Hawkins
Amoco Production Company
Post Office Box 800
Denver, Colorado 80201

Dear Mr. Hawkins:

Based upon the reasons stated in your letter of September 20, 1995, and in accordance with the provisions of Division Order No. R-10418, Amoco Production Company is hereby granted an extension of time until January 15, 1996, and in accordance with the provisions of Division Order No. R-10433, Amoco Production Company is hereby granted an extension of time until February 15, 1996, in which to begin the wells pooled by said orders.

Sincerely,



WILLIAM J. LEMAY
Division Director

fd/

cc: Cases Nos. 11244 and 11246
Cases Nos. 11243 and 11247
OCD - Aztec