

Hamlet, Robert, EMNRD

From: Hamlet, Robert, EMNRD
Sent: Thursday, October 17, 2019 9:31 AM
To: Kalei Jennings; Bratcher, Mike, EMNRD; Venegas, Victoria, EMNRD
Cc: Littrell, Kyle; Baker, Adrian; Ashley Ager; Dan Moir; Tacoma Morrissey
Subject: RE: Extension Request- Remuda 100 Tank Battery (2RP-5589)

RE: 2RP-5589

Kalei,

Your request for an extension to December 6th, 2019 is approved.

Thank you,

Robert J Hamlet
State of New Mexico
Energy, Minerals, and Natural Resources
Oil Conservation Division
811 S. First St., Artesia NM 88210
(575) 748-1283
Robert.Hamlet@state.nm.us

From: Kalei Jennings <kjennings@ltenv.com>
Sent: Thursday, October 17, 2019 7:24 AM
To: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>
Cc: Littrell, Kyle <Kyle_Littrell@xtoenergy.com>; Baker, Adrian <Adrian_Baker@xtoenergy.com>; Ashley Ager <aager@ltenv.com>; Dan Moir <dmoir@ltenv.com>; Tacoma Morrissey <tmorrissey@ltenv.com>
Subject: [EXT] Extension Request- Remuda 100 Tank Battery (2RP-5589)

All,

XTO is requesting an extension to the current deadline of October 18, 2019 for submitting a remediation work plan or closure report required in 19.15.29.12.B.(1) NMAC at the Remuda 100 Tank Battery (2RP-5589). The release was discovered July 20, 2019 and initial site assessment began August 21, 2019. Further site assessment and remediation work has been ongoing since August. Analytical results indicated the need for further excavation at the site. Final confirmation samples were collected this week. Pending review of analytical results and to provide enough time to complete a remediation work plan or closure report, XTO requests a 45-day extension of the current deadline until December 6, 2019.

Thank you,



Kalei Jennings

Project Environmental Scientist

(432) 214-9472 cell

3300 North "A" Street Bldg 1, Unit 103 Midland, TX 79705

www.ltenv.com



Think before you print. [Click for our email disclosure.](#)