

CHRONOLOGY OF DRILLING ACTIVITY

- Feb. 17, 1984 Dave Atwater with Sierra Surveys and Construction Management began surveying in the Chalfont Oil & Gas #3 Kaiser Steel Well. Dennis Atwater with John Atwater Construction brought in dozer to build access road and drill site. The weather is clear and warm.
- Feb. 18, 1984 Sierra Surveys continued to survey in drill site. Dozer is building road to location. The weather is clear and warm.
- Feb. 19, 1984 Sierra Surveys continued surveying in drill location. Dozer continued building access road. Ben Brewer and Ray Powell with ELLCO Oil & Gas (Westar Drilling) arrived to drill well. (ELLCO Oil & Gas, i.e. Westar Drilling is trying to purchase drill rig from Jack Donaldson with the stipulation that they would drill this well for him). The weather is clear and warm.
- Feb. 20, 1984 Sierra Surveys completed surveying in drill site. Atwater Construction completed access road and drill site. Drill rig pulled onto location and spudded hole at 6:00 pm. Drilled from 0 to 40 feet today. Drilling an 8 5/8" hole for surface casing. The weather is clear and warm.
- Feb. 21, 1984 No drilling. Brewer & Powell went back to Kentucky for drill crew. Going to have to get surface casing, blow-out preventer, bits, and additional drill pipe. Weather is clear and warm.
- Feb. 22, 1984 No drilling. Atwater Construction is doing some blasting on rocks along road. Jim Wilson arrived this evening. Drill crew did not arrive today as I was told they would. The weather is clear and warm.
- Feb. 23, 1984 No drilling. Atwater Construction is doing more work on the road. Completed working on road at approximately 3:00 pm. The weather is clear and warm.
- Feb. 24, 1984 No drilling. Jim Wilson left for Dallas this morning. Coleman Pipe Co. delivered 16 joints (18' - 22' long) of surface casing (322') this afternoon. Unloaded casing at 3:20 pm. Driver wanted me to sign delivery slip, I refused to do so, we went to Raton and called Gary McDaniel with Coleman Pipe Co. He gave his okay for the release without my having to sign for it. The weather is clear and warm.
- Feb. 25, 1984 No drilling. The weather is clear and warm in the morning and cool and cloudy in the afternoon.
- Feb. 26, 1984 No drilling. The weather is blizzard conditions in Raton and cloudy with high winds and intermittent snow flurries at Koehler and the drill site.
- Feb. 27, 1984 No drilling. The weather is clear and cool.