

## Hamlet, Robert, EMNRD

---

**From:** Hamlet, Robert, EMNRD  
**Sent:** Monday, April 8, 2019 12:35 PM  
**To:** 'Littrell, Kyle'  
**Cc:** Adrian Baker; Ashley Ager; Bratcher, Mike, EMNRD; Venegas, Victoria, EMNRD; 'jamos@blm.gov'; 'caweaver@blm.gov'; 'McKinney, Deborah'  
**Subject:** Extension Approval - Corral Canyon Federal 1H Flowline (RP# 2RP-5201) 1-9-2019

RE: 2RP-5201

Kyle,

Your request for an extension to May 9th, 2019 is approved.

Thank you,

Robert J Hamlet  
State of New Mexico  
Energy, Minerals, and Natural Resources  
Oil Conservation Division  
811 S. First St., Artesia NM 88210  
(575) 840-5963  
[Robert.Hamlet@state.nm.us](mailto:Robert.Hamlet@state.nm.us)

---

**From:** Littrell, Kyle <Kyle\_Littrell@xtoenergy.com>  
**Sent:** Monday, April 8, 2019 10:23 AM  
**To:** Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>; Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>; Venegas, Victoria, EMNRD <Victoria.Venegas@state.nm.us>  
**Cc:** Adrian Baker <abaker@ltenv.com>; Ashley Ager <aager@ltenv.com>  
**Subject:** [EXT] Extension Request - Corral Canyon Federal 1H Flowline (RP# 2RP-5201)  
**Importance:** High

Mike,

XTO is requesting an extension to the 90-day timeline for completed remediation and closure report submittal required in 19.15.29.12.B.(1) NMAC at the Corral Canyon Federal 1H Flowline (RP# 2RP-5201). The release occurred on January 9, 2019. XTO was unable to initiate site activities until BLM gave site clearance. LTE is currently working on the site. XTO estimates final work and reporting can be completed within four weeks. The 90-day deadline from the release date is April 9, 2019. XTO requests an extension of this deadline until May 9, 2019.

If you have any questions, please let me know. Thanks. –Kyle

**Kyle Littrell**  
Safety, Health & Environmental Supervisor  
Permian Division

XTO Energy Inc.  
6401 N. Holiday Hill Dr.  
Midland, Tx 79707  
Phone:(432)-221-7331  
Mobile:(970)-317-1867  
[kyle\\_littrell@xtoenergy.com](mailto:kyle_littrell@xtoenergy.com)