

From: [Hamlet, Robert, EMNRD](#)
To: [Baker, Larry](#)
Cc: [Bratcher, Mike, EMNRD](#); [Eads, Cristina, EMNRD](#); [Hensley, Chad, EMNRD](#)
Subject: Extension Approval - (Incident #NRM1932357560) - GERONIMO 28 STATE SWD #002
Date: Friday, February 12, 2021 9:17:00 AM

RE: Incident #NRM1932357560

Larry,

Your request for an extension to **February 21st, 2021** is approved. Remediation activities were started on 1/11/2021. The site was excavated and backfilled, however after further review of laboratory data it was determined that two of the wall samples were above reclamation standards. Apache Corporation would like to request a 10 day extension so that they can address those areas prior to submitting the closure documentation.

Robert Hamlet • Environmental Specialist - Advanced
Environmental Bureau
EMNRD - Oil Conservation Division
811 S. First Street | Artesia, NM 88210
575.909.0302 | robert.hamlet@state.nm.us
<http://www.emnrd.state.nm.us/OCD/>



From: Baker, Larry <Larry.Baker@apachecorp.com>
Sent: Thursday, February 11, 2021 3:35 PM
To: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>
Subject: [EXT] NRM193235760 2RP-5705 extension request

Mr. Hamlet,

Apache Corporation was granted a six month extension with a deadline of 2/11/2021. Remediation activities were started on 1/11/2021. The site was excavated and backfilled however after further review of laboratory data it was determined that two of the wall samples were above reclamation standards. Apache Corporation would like to request 10 day extension so that we can address those area prior to submitting the closure documentation. Please let me know if you have any questions or wish to discuss. Thanks and have a good day.

BRUCE BAKER
ENVIRONMENTAL TECHNICIAN SR
direct 575-393-7106 ext 1523 | *Cell* 432-631-6982

APACHE CORPORATION
2350 W. MARLAND BLVD
HOBBS , NM 88240

ApacheCorp.com | [LinkedIn](#) | [Facebook](#) | [Twitter](#) | [StockTwits](#) | [YouTube](#)