

From: [Hamlet, Robert, EMNRD](#)
To: [Tina Huerta](#)
Cc: [Artesia Regulatory](#); [Chase Settle](#); [Yvette Moore](#); [Ashley Bravo](#); [Bratcher, Mike, EMNRD](#); [Hensley, Chad, EMNRD](#); [Velez, Nelson, EMNRD](#)
Subject: (Extension Approval) Crossroads AFX Federal 1 (nAPP2117330665) Characterization/Remediation Plan
Date: Friday, September 17, 2021 7:58:00 AM
Attachments: [image002.png](#)

RE: Incident #NAPP2117330665

Tina,

Your request for an extension to **December 17th, 2021** is approved.

Robert Hamlet • Environmental Specialist - Advanced

Environmental Bureau

EMNRD - Oil Conservation Division

811 S. First Street | Artesia, NM 88210

575.909.0302 | robert.hamlet@state.nm.us

<http://www.emnrd.state.nm.us/OCD/>



From: Tina Huerta <Tina_Huerta@eogresources.com>
Sent: Thursday, September 16, 2021 4:54 PM
To: EMNRD-OCD-District1spills <EMNRD-OCD-District1spills@state.nm.us>
Cc: Artesia Regulatory <Artesia_Regulatory@eogresources.com>; Chase Settle <Chase_Settle@eogresources.com>; Yvette Moore <Yvette_Moore@eogresources.com>; Ashley Bravo <Ashley_Bravo@eogresources.com>
Subject: [EXTERNAL] Crossroads AFX Federal 1 (nAPP2117330665) Characterization/Remediation Plan Extension Request

CAUTION: This email originated outside of our organization. Exercise caution prior to clicking on links or opening attachments.

Good afternoon,

Please find the Characterization/Remediation Plan Extension Request below.

EOG Resources, Inc. respectfully requests an extension to December 17, 2021, for the Characterization/Remediation Plan for the below listed location. The historically impacted area was located immediately adjacent to the production tanks, so in order to perform delineation activities with machinery, the tanks had to be relocated. Due to the amount of time required for planning and performing the relocation of the tanks, and further delays due to the unseasonal amount of

precipitation received in the area, the first delineation activities with machinery are scheduled to occur on Wednesday, September 22, 2021. The environmental consultant performing the remediation at this location believes this should provide enough time to complete the Characterization of the site and develop the Remediation Plan, barring other unforeseen circumstances such as the need for a core rig to complete delineation past the depths that normal dirt moving machinery can reach.

Crossroads AFX Federal #1
30-041-20841
P-22-7S-35E
330 FSL & 990 FEL
Roosevelt County, NM
nAPP2117330665

Thank you,

Tina Huerta
Regulatory Specialist
Direct: 575.748.4168
Cell: 575.703.3121
Email: tina_huerta@eogresources.com

