

From: [Hamlet, Robert, EMNRD](#)
To: melanie.collins@exxonmobil.com
Cc: [Enviro, OCD, EMNRD](#); DelawareSpills@exxonmobil.com; [Cole, Aimee](#); [Ager, Ashley](#); [Morrissey, Tacoma](#); [Bratcher, Mike, EMNRD](#); [Hensley, Chad, EMNRD](#); [Velez, Nelson, EMNRD](#)
Subject: (Extension Approval) XTO - PLU 78 B Salt Water Disposal / NAPP2126639352
Date: Friday, December 3, 2021 2:31:00 PM
Attachments: [image003.png](#)

RE: Incident #NAPP2126639352

Melanie,

Your request for an extension to **March 8th, 2022** is approved.

Robert Hamlet • Environmental Specialist - Advanced

Environmental Bureau

EMNRD - Oil Conservation Division

811 S. First Street | Artesia, NM 88210

575.909.0302 | robert.hamlet@state.nm.us

<http://www.emnrd.state.nm.us/OCD/>



From: Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>
Sent: Friday, December 3, 2021 1:36 PM
To: Hamlet, Robert, EMNRD <Robert.Hamlet@state.nm.us>
Subject: FW: [EXTERNAL] XTO Extension Request - PLU 78 B Salt Water Disposal / NAPP2126639352

From: Collins, Melanie <melanie.collins@exxonmobil.com>
Sent: Friday, December 3, 2021 8:41 AM
To: Enviro, OCD, EMNRD <OCD.Enviro@state.nm.us>; Bratcher, Mike, EMNRD <mike.bratcher@state.nm.us>
Cc: DelawareSpills /SM <DelawareSpills@exxonmobil.com>; Cole, Aimee <Aimee.Cole@wsp.com>; Ager, Ashley <Ashley.Ager@wsp.com>; Morrissey, Tacoma <Tacoma.Morrissey@wsp.com>
Subject: [EXTERNAL] XTO Extension Request - PLU 78 B Salt Water Disposal / NAPP2126639352

CAUTION: This email originated outside of our organization. Exercise caution prior to clicking on links or opening attachments.

All,

XTO is requesting an extension for the current 90-day deadline for submitting a remediation work

plan or closure report required in 19.15.29.12.B.(1) NMAC at the PLU 78 B Salt Water Disposal (Incident Number NAPP2126639352). The release was discovered on September 9, 2021 and initial site assessment was conducted. Remediation activities have been ongoing since October 19, 2021 and to date an estimated 540 cubic yards of impacted soil have been removed. The most recent laboratory analytical results indicate further remediation work is warranted. At this time, XTO and WSP are discussing remedial options to address remaining impacts in an effort to ensure protection of public health and the environment, while remaining compliant with XTO's safety guidelines. In order complete the remediation work, and submit a remediation work plan or closure report XTO requests a 90-day extension of this deadline until March 8, 2022.

Thank you,

Melanie Collins

SSHE Technician



An **ExxonMobil** Subsidiary

6401 Holiday Hill Rd, Bldg 5

Midland, TX 79707

432-218-3709