这句。① [14] (14] (14] (14] (14] (14] (14] (14] (
Form 3160-5 (JUNE 1990) UNITED STATES DEPARTMENT OF THE INTERIOR BUREAU OF LAND MANAGEMENT	FORM APPROVED Budget Bureau No. 1004-0135 Expires: March 31, 1993 5. Lease Designation and Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS Do not use this form for proposals to drill or to deepen or reentry to a different reservoir. Use "APPLICATION FOR PERMIT-" for such proposals	6. If Indian, Allottee or Tribe Name
SUBMIT IN TRIPLICATE	7. If Unit or CA, Agreement Designation
1. Type of Well Cas	Nash Unit
X Well Other APR 1 2 2005	8. Well Name and No.
2. Name of Operator STRATA PRODUCTION COMPANY	Nash Unit #34
3. Address and Telephone No. P. O. BOX 1030	9. API Well No. 30-015-33991
Roswell, New Mexico 88202-1030 505-622-1127	10. Field and Pool, or Exploratory Area
4. Location of Well (Footage, Sec., T., R., M., or Survey Description)	Nash Draw Brushy Canyon
S.L. 2403' FSL & 2102' FEL Section 12-23S-29E B.H.L. 330' FSL & 400' FEL Section 01-23S-29E	11. County or Parish, State Eddy County, New Mexico
OUTOK ADDOODDIATE DOV(2) TO INDIOATE NATURE OF NOTIOE	
12. CHECK APPROPRIATE BOX(S) TO INDICATE NATURE OF NOTICE. TYPE OF SUBMISSION TYPE OF ACTION	HEPONI, ON OTHER DATA
Notice of Intent Abandonment	Change of Plans
	New Construction
X Subsequent Report Plugging Back	Non-Routine Practuring
Casing Repair	Water Shut-Off
Final Abandonment Notice	Conversion to Injection
OTHER	Dispose Water
	(Note: Report results of multiple completion on Well
 Describe Proposed or Completed Operations (Clearly state all pertinent details, and give pertinent dates, including estim directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is
 13. Describe Proposed or Completed Operations (Clearly state all pertinent details, and give pertinent dates, including estim directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU.	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)*
 directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (Completion or Recompletions Report and Log form.) ated date of starting any proposed work. If well is to this work.)*
 directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt joint depth for all markers and zones pertinent 	Completion or Recompletions Report and Log form.) ated date of starting any proposed work. If well is to this work.)*
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/25/05: Drlg. 03/26/05: Drlg.	Completion or Recompletions Report and Log form.) ated date of starting any proposed work. If well is to this work.)*
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified 0 03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/25/05: Drlg. 03/26/05: Drlg. 03/27/05: Drlg.	Completion or Recompletions Report and Log form.) ated date of starting any proposed work. If well is to this work.)*
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/25/05: Drlg. 03/26/05: Drlg. 03/27/05: Drlg. 03/28/05: Drlg. Prep to TOH to run 8 5/8" csg.	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. bb witnessed by BLM. WOC 24 hrs.
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified 0 03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/25/05: Drlg. 03/26/05: Drlg. 03/27/05: Drlg.	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. bb witnessed by BLM. WOC 24 hrs.
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/25/05: Drlg. 03/26/05: Drlg. 03/26/05: Drlg. 03/28/05: Drlg. 03/28/05: Drlg. Prep to TOH to run 8 5/8" csg. 03/29/05: NUBOP. Ctmd. Plug dwn @ 4:15 p.m. on 3/28/05. Cmt job witnes 03/30/05: Drlg.	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. bb witnessed by BLM. WOC 24 hrs. ssed by Paul Schuler-BLM. WOC 24 hrs.
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/25/05: Drlg. 03/26/05: Drlg. 03/26/05: Drlg. 03/28/05: Drlg. Prep to TOH to run 8 5/8" csg. 03/29/05: NUBOP. Ctmd. Plug dwn @ 4:15 p.m. on 3/28/05. Cmt job witnes 03/30/05: Drlg. 03/31/05: Drlg. 04/01/05: Drlg. Tripping for hole in DP @ 30 stnds + 1 dbl, 2/3 dwn jnt hole	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. bb witnessed by BLM. WOC 24 hrs. ssed by Paul Schuler-BLM. WOC 24 hrs.
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified 0 03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/25/05: Drlg. 03/26/05: Drlg. 03/26/05: Drlg. 03/28/05: Drlg. Prep to TOH to run 8 5/8" csg. 03/29/05: NUBOP. Ctmd. Plug dwn @ 4:15 p.m. on 3/28/05. Cmt job witnes 03/30/05: Drlg. 03/31/05: Drlg. 04/01/05: Drlg. Tripping for hole in DP @ 30 stnds + 1 dbl, 2/3 dwn jnt hole 04/02/05: Drlg.	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. bb witnessed by BLM. WOC 24 hrs. ssed by Paul Schuler-BLM. WOC 24 hrs.
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/25/05: Drlg. 03/26/05: Drlg. 03/26/05: Drlg. 03/28/05: Drlg. Prep to TOH to run 8 5/8" csg. 03/29/05: NUBOP. Ctmd. Plug dwn @ 4:15 p.m. on 3/28/05. Cmt job witnes 03/30/05: Drlg. 03/31/05: Drlg. 04/01/05: Drlg. Tripping for hole in DP @ 30 stnds + 1 dbl, 2/3 dwn jnt hole 04/02/05: Drlg. 04/03/05: Drlg. TOH for hole in DP. While POH had tight spot w/bit @ 3,44 04/04/05: Drlg. Prep to swap out DP. Tight spots @ 3,498'. Reamed throw	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. bb witnessed by BLM. WOC 24 hrs. ssed by Paul Schuler-BLM. WOC 24 hrs. 98'. Drigd back through.
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/25/05: Drlg. 03/26/05: Drlg. 03/26/05: Drlg. 03/28/05: Drlg. Prep to TOH to run 8 5/8" csg. 03/29/05: NUBOP. Ctmd. Plug dwn @ 4:15 p.m. on 3/28/05. Cmt job witnes 03/30/05: Drlg. 03/31/05: Drlg. 04/01/05: Drlg. Tripping for hole in DP @ 30 stnds + 1 dbl, 2/3 dwn jnt hole 04/02/05: Drlg. 04/03/05: Drlg. TOH for hole in DP. While POH had tight spot w/bit @ 3,44 04/04/05: Drlg. Prep to swap out DP. Tight spots @ 3,498'. Reamed throw 04/05/05: Drlg. LD DP. Reamed tight spots 3,200-3,500'.	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. bb witnessed by BLM. WOC 24 hrs. ssed by Paul Schuler-BLM. WOC 24 hrs. 98'. Drigd back through.
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/25/05: Drlg. 03/26/05: Drlg. 03/28/05: Drlg. 03/29/05: NUBOP. Ctmd. Plug dwn @ 4:15 p.m. on 3/28/05. Cmt job witner 03/30/05: Drlg. 03/31/05: Drlg. 03/31/05: Drlg. 04/01/05: Drlg. Tripping for hole in DP @ 30 stnds + 1 dbl, 2/3 dwn jnt hole 04/02/05: Drlg. 04/03/05: Drlg. TOH for hole in DP. While POH had tight spot w/bit @ 3,44 04/04/05: Drlg. Prep to swap out DP. Tight spots @ 3,498'. Reamed throw 04/05/05: Drlg. LD DP. Reamed tight spots 3,200-3,500'. 04/06/05: Drlg.	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. bb witnessed by BLM. WOC 24 hrs. ssed by Paul Schuler-BLM. WOC 24 hrs. 98'. Drigd back through.
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/25/05: Drlg. 03/26/05: Drlg. 03/28/05: Drlg. 03/28/05: Drlg. Prep to TOH to run 8 5/8" csg. 03/29/05: NUBOP. Ctmd. Plug dwn @ 4:15 p.m. on 3/28/05. Cmt job witnes 03/30/05: Drlg. 03/31/05: Drlg. 04/01/05: Drlg. 04/01/05: Drlg. Tripping for hole in DP @ 30 stnds + 1 dbl, 2/3 dwn jnt hole 04/02/05: Drlg. 04/03/05: Drlg. TOH for hole in DP. While POH had tight spot w/bit @ 3,44 04/04/05: Drlg. Prep to swap out DP. Tight spots @ 3,498'. Reamed throu 04/05/05: Drlg. 14. 1 hereby certify that the foregoing is true and correct	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. bb witnessed by BLM. WOC 24 hrs. essed by Paul Schuler-BLM. WOC 24 hrs. 98'. Drlgd back through. Jgh, possible keyseat.
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified 0 03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/25/05: Drlg. 03/26/05: Drlg. 03/26/05: Drlg. 03/28/05: Drlg. Prep to TOH to run 8 5/8" csg. 03/29/05: NUBOP. Ctmd. Plug dwn @ 4:15 p.m. on 3/28/05. Cmt job witnes 03/30/05: Drlg. 03/31/05: Drlg. 03/31/05: Drlg. 04/01/05: Drlg. Tripping for hole in DP @ 30 stnds + 1 dbl, 2/3 dwn jnt hole 04/02/05: Drlg. 04/03/05: Drlg. TOH for hole in DP. While POH had tight spot w/bit @ 3,41 04/04/05: Drlg. Prep to swap out DP. Tight spots @ 3,498'. Reamed throw 04/05/05: Drlg. 14. Thereby certify thay the foregoing is true and correct	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. ob witnessed by BLM. WOC 24 hrs. Seed by Paul Schuler-BLM. WOC 24 hrs. 98'. Drlgd back through. Jgh, possible keyseat.
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jc 03/26/05: Drlg. 03/26/05: Drlg. 03/28/05: Drlg. Prep to TOH to run 8 5/8" csg. 03/29/05: NUBOP. Ctmd. Plug dwn @ 4:15 p.m. on 3/28/05. Cmt job witnet 03/30/05: Drlg. 03/31/05: Drlg. 04/01/05: Drlg. Tripping for hole in DP @ 30 stnds + 1 dbl, 2/3 dwn jnt hole 04/02/05: Drlg. TOH for hole in DP. While POH had tight spot w/bit @ 3,41 04/04/05: Drlg. Prep to swap out DP. Tight spots @ 3,498'. Reamed throu 04/05/05: Drlg. 14. I hereby certify that the foregoing is true and correct Signed Lug Market Title Production Records (This space for Federal or State office use) Approved by	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. bb witnessed by BLM. WOC 24 hrs. essed by Paul Schuler-BLM. WOC 24 hrs. 98'. Drlgd back through. Jgh, possible keyseat.
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/26/05: Drlg. 03/26/05: Drlg. 03/28/05: Drlg. Prep to TOH to run 8 5/8" csg. 03/29/05: NUBOP. Ctmd. Plug dwn @ 4:15 p.m. on 3/28/05. Cmt job witnes: 03/30/05: Drlg. 03/30/05: Drlg. 03/31/05: Drlg. 04/01/05: Drlg. Tripping for hole in DP @ 30 stnds + 1 dbl, 2/3 dwn jnt hole 04/02/05: Drlg. TOH for hole in DP. While POH had tight spot w/bit @ 3,44 04/04/05: Drlg. Prep to swap out DP. Tight spots @ 3,498'. Reamed throw 04/05/05: Drlg. 14. Ihereby certify that the foregoing is true and correct Signed Market of Federal or State office use) Title Production Records	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. ob witnessed by BLM. WOC 24 hrs. Seed by Paul Schuler-BLM. WOC 24 hrs. 98'. Drlgd back through. Jgh, possible keyseat. Date ACOMPTED FOR RECORD
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/26/05: Drlg. 03/26/05: Drlg. 03/28/05: Drlg. Prep to TOH to run 8 5/8" csg. 03/29/05: NUBOP. Ctmd. Plug dwn @ 4:15 p.m. on 3/28/05. Cmt job witnes: 03/30/05: Drlg. 03/30/05: Drlg. 03/31/05: Drlg. 04/01/05: Drlg. 04/01/05: Drlg. Tripping for hole in DP @ 30 stnds + 1 dbl, 2/3 dwn jnt hole 04/02/05: Drlg. TOH for hole in DP. While POH had tight spot w/bit @ 3,41 04/03/05: Drlg. TOH for hole in DP. While POH had tight spot w/bit @ 3,41 04/04/05: Drlg. LD DP. Reamed tight spots @ 3,498'. Reamed throw 04/05/05: Drlg. 14. Thereby certify thay the foregoing is true and correct Signed Lug Market is a crime for any person knowingly and willfully to make to any department or agency of the Units representations as to any maker withm at parsoletion.	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. bb witnessed by BLM. WOC 24 hrs. essed by Paul Schuler-BLM. WOC 24 hrs. Second by Paul Schuler-BLM. WOC 24 hrs. 98'. Drlgd back through. Jake between the second by BLM. USC 24 hrs. Date ACOMPETED FOR RECORD Date ACOMPETED FOR RECORD Date ACOMPETED FOR RECORD Date ACOMPETED FOR RECORD
directionally drilled, give subsurface locations and measured and true vertical depths for all markers and zones pertinent 03/21/05: MIRU. Set 40' of conductor pipe & redi-mix. 03/22/05: Complete RU. 03/23/05: Drlg. Mix spud mud. Spud @ 12:00 midnight 3/23/05. Notified (03/24/05: Drlg. NUBOP. Ctmd. Plug dwn @ 1:00 p.m. on 3/23/05. Cmt jo 03/26/05: Drlg. 03/26/05: Drlg. 03/28/05: Drlg. Prep to TOH to run 8 5/8" csg. 03/29/05: NUBOP. Ctmd. Plug dwn @ 4:15 p.m. on 3/28/05. Cmt job witne: 03/30/05: Drlg. 03/31/05: Drlg. 03/31/05: Drlg. 04/01/05: Drlg. Tripping for hole in DP @ 30 stnds + 1 dbl, 2/3 dwn jnt hole 04/02/05: Drlg. 04/03/05: Drlg. TOH for hole in DP. While POH had tight spot w/bit @ 3,48 04/04/05: Drlg. LD DP. Reamed tight spots @ 3,498'. Reamed throu 04/05/05: Drlg. 14. Thereby certify that the foregoing is true and correct Signed Muthum Title Production Records Title Production Records Title 18 USC. Section 1001, makes it a crime for any person knowingly and withfully to make to any denomination of the tot funct Title USC. Section 1001, makes it a crime for any person knowingly and withfully to make to any denomination of the tot funct	Completion or Recompletion Report and Log form.) ated date of starting any proposed work. If well is to this work.)* Clark w/BIM. bb witnessed by BLM. WOC 24 hrs. Seed by Paul Schuler-BLM. WOC 24 hrs. 98'. Drlgd back through. Jgh, possible keyseat. Date ACOMPRED FOR RECORD Date ACOMPRED FOR RECORD Date ACOMPRED FOR RECORD

Form 3160-5 (JUNE 1990)	DEPARTME	FED STATES NT OFNHAINTERIOPD	s. DIV-Dist.	FORM APPROVED Budget Bureau No. 1004-0135
-	BUREAU OF	- LAND MANAGEMENT 1301 W. Gr	and Avenue	Expires: March 31, 1993 5. Lease Designation and Serial No.
_	SUNDRY NOTICE	S AND REPORTS ON WE	M ^S 88210	NM-14140
Do not us		drill or to deepen of teentry to a d I FOR PERMIT-" for such propos		6. If Indian, Allottee or Tribe Name
1. Type of Well		T IN TRIPLICATE		7. If Unit or CA, Agreement Designation
Oil Well	Gas Well Other		RECEIVED	Nash Unit 8. Well Name and No.
2. Name of Ope	rator		APR 2 1 2005	Nash Unit #34
		RODUCTION COMPANY	God-Antea.	9. API Well No.
3. Address and	Telephone No. P. O. Box 1 Roswell Ne	w Mexico 88202-1030	505-622-1127	30-015-33991 10. Field and Pool, or Exploratory Area
4. Location of V	Vell (Footage, Sec., T., R., M., or Su		505°022°1127	Nash Draw Brushy Canyon
		SL & 2102' FEL Section 1	2-23S-29E	11. County or Parish, State
		SL & 400' FEL Section 0	1	Eddy County, New Mexico
		· ··· · ·· · · · · · · · · · · · · · ·	· · · · · · · · · · · · · · · · · · ·	REPORT, OR OTHER DATA
	YPE OF SUBMISSION		TYPE OF ACTION	HEI OHI, OH OHIEN DATA
	Notice of Intent	Abandonment		Change of Plans
لسميما		Recompletion	· [New Construction
X	Subsequent Report	Plugging Back	L L	Non-Routine Fracturing
لتستيه		Casing Repair	· [Water Shut-Off
	Final Abandonment Notice	Altering Casing	Ĺ	Conversion to Injection
استجسا		OTHER	L L	Dispose Water
			·····	(Note: Report results of multiple completion on Well
				Completion or Recompletion Report and Log form.) ted date of starting any proposed work. If well is
04/07/05: 04/08/05:	Drlg. Drlg.		markers and zones pertinent to	
04/07/05: 04/09/05: 04/10/05: 04/11/05: 04/12/05: 04/13/05: 04/13/05: 04/15/05:	Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Tripped for MW	/D Failure. Lost signal.	markers and zones pertinent to	
04/07/05: 04/09/05: 04/10/05: 04/11/05: 04/12/05: 04/13/05: 04/13/05: 04/15/05:	Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg.	/D Failure. Lost signal.		ACCEPTED FOR RECORD APR 1 9 2005
04/07/05: 04/08/05: 04/10/05: 04/11/05: 04/12/05: 04/13/05: 04/13/05: 04/15/05:	Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Tripped for MW	/D Failure. Lost signal.		ACCEPTED FOR RECORD APR 1 9 2005 ALEXIS C. SWOBODA PETROLEUM ENGINEER
04/07/05: 04/09/05: 04/10/05: 04/11/05: 04/12/05: 04/13/05: 04/13/05: 04/13/05: 04/15/05: 4. Thereby cert Signe (This space- Approved by	Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Tripped for MW	/D Failure. Lost signal.		ACCEPTED FOR RECORD APR 1 9 2005 ALEXIS C. SWOBODA PETROLEUM ENGINEER
04/07/05: 04/09/05: 04/10/05: 04/11/05: 04/12/05: 04/13/05: 04/13/05: 04/13/05: 04/15/05: 4. Thereby cert Signe (This space- Approved by	Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Tripped for MW	/D Failure. Lost signal. ^{rect} <u>⊥</u> ⊺itte <u>Production</u>		ACCEPTED FOR RECORD APR 1 9 2005 ALEXIS C. SWOBODA PETROLEUM ENGINEER
04/07/05: 04/08/05: 04/10/05: 04/11/05: 04/12/05: 04/13/05: 04/13/05: 04/13/05: 04/13/05: 04/15/05: 4. Thereby cert Signe (This space- Approved by Conditions c	Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Tripped for MW	/D Failure. Lost signal.	Records	ACCEPTED FOR RECORD APR 1 9 2005 ALEXIS C. SWOBODA PETROLEUM ENGINEER
04/07/05: 04/08/05: 04/10/05: 04/11/05: 04/12/05: 04/13/05: 04/13/05: 04/13/05: 04/13/05: 04/15/05: 4. Thereby cert Signe (This space- Approved by Conditions c	Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Tripped for MW	/D Failure. Lost signal.	Records	ACCEPTED FOR RECORD APR 1 9 2005 ALEXIS C. SWOBODA PETROLEUM ENGINEER
04/07/05: 04/08/05: 04/10/05: 04/11/05: 04/12/05: 04/13/05: 04/13/05: 04/13/05: 04/13/05: 04/15/05: 4. Thereby cert Signe (This space- Approved by Conditions c	Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Tripped for MW	D Failure. Lost signal.	Records	ACCEPTED FOR RECORD APR 1 9 2005 ALEXIS C. SWOBODA PETROLEUM ENGINEER Date Date
04/07/05: 04/08/05: 04/10/05: 04/11/05: 04/12/05: 04/13/05: 04/13/05: 04/13/05: 04/13/05: 04/15/05: 4. Thereby cert Signe (This space- Approved by Conditions c	Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Drlg. Tripped for MW	D Failure. Lost signal.	Records	ACCEPTED FOR RECORD APR 1 9 2005 ALEXIS C. SWOBODA PETROLEUM ENGINEER Date Date