

CORINNE GRACE  
STATE # 3  
SECTION 1, T15S, R29E  
CHAVES COUNTY  
NEW MEXICO

8/17/74	Spudded at 1:00 p.m. and drilled to a depth of 20' in sand & clay	
8/18/74	Drilled from 20' to 25' in red clay	
8/19/74	Drilled 25' to 30' in red clay	
8/20/74	Drilled 30' to 37' in red clay	
8/21/74	Drilled 37' to 37½' and hit rock	
8/22/74	Drilled 37½' to 45	
8/23/74	Drilled 45 to 47	
8/24/74	Could not get to location because of rain	
8/25/74	Could not get to location because of rain	
8/26/74	Drilled 47 to 50'	
8/27/74	Drilled 50' to 52'	
8/28/74	Stucked at location for 4 hrs.	
8/29/74	Couldn't get into location because of rain.	
8/30/74	Drilling from 52' to 59' in white line.	
8/31/74	Drilling from 59' to 63'       "       "	
9/1/74	Drilling from 63' to 65'       "       "	
9/2/74	Moved rig over to built location.	
9/3/74	Working on location.	Worked 8 hrs.
9/4/74	Building up on location.	"   "
9/5/74	Building up on location.	"   "
9/6/74	Building up on location.	"   "
9/7/74	Building up on location/	"   "
9/8/74	Building up on location.	"   "
9/9/74	Building up on location.	"   "
9/10/74	Finished location and rigging up.	"   "

**RECEIVED**

SEP 16 1974

**O. C. C.**  
ARTESIA, OFFICE