

CORINNE GRACE  
STATE # 3  
SECTION 1, T15S, R29E  
CHAVES COUNTY, NEW MEXICO

December 30, 1974	Cleaning out hole.	16 hrs.
December 31, 1974	Fishing for tools.	16 hrs.
January 1, 1975	Drilled from 1580' to 1620'.	16 hrs.
January 2, 1975	Drilled from 1620' to 1660' lime and anahydrite.	16 hrs.
January 3, 1975	Drilled from 1660' to 1745' lime and anahydrite. Running to craws.	24 hrs.
January 4, 1975	Drilled from 1745' to 1830' lime and anahydrite.	24 hrs.
January 5, 1975	Drilled from 1830' to 1905' lime and anahydrite. Running to craws.	24 hrs.
January 6, 1975	Drilled from 1905' to 1940' lime and anahydrite.	16 hrs.
January 7, 1975	Drilled from 1940' to 1995' lime and anahydrite.	16 hrs.
January 8, 1975	Pull tools out of hole; shut well in 1875'. Measured wrong at 140'. (Ran depth line and found well was not as deep as beleived. Found show of gas at 1875' and corrected to read at 1875'.	
January 9, 1975	Waiting on instructions and planning to log well.	
January 10, 1975	Waiting on orders	
January 11, 1975	Waiting on orders.	
January 12, 1975	Logging.	
January 13, 1975	Rigged down and waiting on reverse rig.	

RECEIVED

JAN 16 1975

O. C. C.  
ARTESIA, OFFICE