

- 8/02/80: Drlg. at 1443' in anhydrite.
Broke drilling line and got it fished out. Lost 4 hours.
- 8/03/80: 1466' in anhydrite. Bailed hole dry and tested. Had good shut-off on 7" casing.
- 8/04/80: Drlg. at 1501' in anhydrite.
- 8/05/80: 1570' in anhydrite.
- 8/06/80: Drilling at 1635'. Encountered sand from 1600-1635;. Will drill to 1665' and run casing.
- 8/07/80: Fishing bit.
- 8/08/80: TD 1690'. Running 4½" casing. Prep to pull 7" and cement.
- 8/11/80: Tearing down. Prep to move off location.
Pulled and recovered 7" casing. Cemented 1680' of 4½" casing, 1' off bottom. Cem. w/150 sx. Ran bailer. Plug on bottom.

FINAL REPORT.