

LOUIS DREYFUS NATURAL GAS CORPORATION

Daily completion report:

Date: 07 / 10 / 00

Well:

Geronimo 33 Stato Com #1

WI:

NRI:

Spud date:

05/13/00

Days:

60

Legal Description:

1700' FNL & 2020' FWL, Sec.33-T17S-R28R

County:

Eddy

State:

NM

Property No.:

5258.001

T.D.:

10,600

P.B.T.D.:

10,514

Operations:

Waiting on pipeline connection

Contractor:

AFE No.:

3159

AFE CWC \$:

\$751,550

TDC \$:

0

CWC \$:

681,743

Gr. Elev.:

3665'

Formation(s) & Perforation(s):

Lower Morrow 10,287' - 10,295'

Csg. size:

5 1/2" 17# P-110 & N-80

Tbg. size:

2 3/8" p-110

Pkr. depth:

10,148'

Misc:

BOPD:

MCFD:

BWPD:

Misc:

TANGIBLE COSTS:

Wellhead:	\$	Tanks:	\$
Tbg.:	\$	Separator:	\$
Pkrs. / Tacs:	\$	Heater:	\$
Pumping unit:	\$	BHP:	\$
Prime mover:	\$	Misc.:	\$
DE-HI:	\$	Prod. unit:	\$
	\$		\$

INTANGIBLE COSTS

Rig cost:	\$	Trucking:	\$
Dirt work:	\$	Stimulation:	\$
Cementing:	\$	Logging:	\$
Fuel / Water:	\$	Perforating:	\$
Pump truck:	\$	Misc. / labor:	\$
Rental:	\$		\$
	\$		\$

Daily tangible costs: \$ 0

Daily intangible costs: \$ 0

Comments: Waiting on pipeline connection

CMIC: Gene Simer

c:\windows\email\comp\prpt.wk4