

LOUIS DREYFUS NATURAL GAS CORPORATION									
Daily completion report:					DATE: 8/16/00				
Well: GERONIMO "33" ST COM # 1			WI:		RI		Spud date: 05/13/00		Days: 85
Legal Description: SEC. 33, TWP 17S, RGE 28E			County: EDDY		State: NM		Property No.: 5258-001		
T.D.: 10,599	P.B.T.D. 10510	Operations: UNIT RIGGED UP - WOO					Contractor: KEY W/S		
AFE No.: 3159		AFE CWC \$:		TDC \$:		CWC \$:		687,436	
Gr. Elev.: 3865		Formation(s) & Perforation(s): LOWER MORROW PERFS' = 10287 - 10295							
Csg. size: 5.5" - 17# - N-80 & P-110		Tbg. size: 2-3/8" - P-110		Pkr. depth:		Misc:			
BOPD:		MCFD:		BWPD:		Misc:			
TANGIBLE COSTS:					INTANGIBLE COSTS				
Wellhead:		Tanks: 0		RIG COST 1320		Trucking/Fork 0			
Tbg. / rods:		Separator:		Dirt work:		Stimulation:			
Pkrs. / Tacs:		Heater:		Cementing:		Logging: 0			
Pumping unit:		BHP:		Fuel / Water:		Perforating:			
Prime mover:		Misc.:		Pump truck: 600		Misc. / labor: 350			
DE-HI:		Prod. unit:		Rental: 100					
\$		\$		\$					
Daily tangible costs: \$ 0					Daily intangible costs: \$ 2370				
Comments SITP = 120, OPENED & BLED OFF GAS TO TANK, NO FLUID. LOAD TBG WITH 36 BBLs 2% KCl REMOVE TREE, NUBOP, UNSEAT PKR & TOH, PKR RUBBERS DRAGGING AT CSG COLLARS ON WAY OUT, PKR SHEARED AT SOME POINT. (XN) PROFILE THREADS DAMAGED, WILL CHECK ON BEING REPAIRED. TIH WITH 10 STNDS FOR KILL STRING & SHUT DOWN FOR NIGHT.									
PLANNED: WILL TO W KILL STRING, R/U W/L, SET CIBP, PERF. & DUMP CMT. THEN TIH W PKR TO UNDET. ERMINED DEPTH, BE READY FOR ACID JOB THURSDAY A.M.									
NOTE: TALKED TO HEATHER WITH STATE OCD OFFICE @ 7:15 P.M. TOLD OF PLAN TO COME UP HOLE TO NEXT ZONE.									
CMIC: M. W. HARBIN - (915)- 557-7615									