

Daily Operations Report

Well:	GOVERNMENT D A/C 1 #1	Objective:	ADD DELAWARE PERFS; CONVERT TO INJE
Field:	NW FENTON	Job Type:	Convert to Inj.
County:	EDDY	AFE #:	1048
State:	NM	WI:	93.75% AFE Amount: \$70,000.00
District:	West	NRI:	77.03% Cost To Date: \$22,852.00

Date **2/2/95** Daily Cost **\$10,825.00**

MIRU WSU. POOH W/PMP & RODS LAYING DN. NU BOP, POOH 2 7/8 TBG LAYING DN. MIRU WEDGE CORRELATED W/CSG HOLE LOGS & PERFORATED, 2839-54, 2876-2916, 2932-52, 1SPF(78 HOLES) W/PREMIUM. LOADED CSG GUN'S. POOH & RD WIRELINE. HAULED IN 2 7/8 POLY LINES PIPE & UNLOADED. SDON.

Date **2/3/95** Daily Cost **\$4,375.00**

OPENED WELL UP & RIH W/7" ELDER BOX. SET PKR W/ON & OFF TOOL 2 7/8 X 5,500, 2 7/8 X 2,250 PROFILE NIPPLE & 92 JTS OF 2 7/8 POLY COATED TBG. RU PUMP TRUCK. PMPED 130 BBLs 2% KCL WTR DN ANNULUS, NO CIRC. SET PKR @ 2806 & PULLED OFF ONE SHOOT, POOH W/TBG (2 7/8 COATED TBG). RIH W/2 7/8 TALLYING ON HOLE OFF RACK & TAGGED PKR ATTEMPT TO BREAK CIRC. PUMPED 130 BBLs DN BACKSIDE WORKING TBG UP & DN. ATTEMPTING TO JAY PKR. POOH W/OVERSHOT, 2 7/8 X5,500 & TBG.SI & SDON.

Date **2/4/95** Daily Cost **\$1,852.00**

OPENED WELL UP & RIH W/4 11/16 SHORT CATCH. OVERSHOT 3 1/8 GRAPPLE & TAGGED FISH. LATCHED ON TO FISH, RELEASED PKR & POOH REAL SLOW. LAID TOOLS DN. RIH W/TBG(2 7/8 J-55) & POOH LAYING DN. SDON.

Date **2/5/95** Daily Cost **\$5,800.00**

OPENED WELL UP, RIH W/TBG, & 7" LOC-SET W/ON & OFF TOOL. SET PKR @ 2806' W/92 JTS OF 2 7/8 POLY TBG. LOADED ANNULUS UP & TESTED TO 500# W/2% KCL, HELD PSI GOOD. JAYED OFF PKR & CIRC 200 BBLs, PKR & FLUID. LATCHED BACK ONTO PKR, ND BOP, FLANGED WELLHEAD UP. TESTED ANNULUS TO 500# FOR 45 MIN(TESTED GOOD). RD PULLING UNIT. DROP FROM REPORT.