

OIL CONSERVATION COMMISSION

P. O. BOX 2088

SANTA FE, NEW MEXICO 87501

RECEIVED

April 26, 1977

APR 29 1977

O. C. C.
ARTESIA, OFFICE

C
Kellahin & Fox
P. O. Box 1769
Santa Fe, New Mexico 87501

Attn: Mr. Jason W. Kellahin

Re: Extension Order No. R-5305

O
Gentlemen:

P
Reference is made to your letter of April 13, 1977, requesting an additional extension of time during which Zelco Petroleum Corporation may complete its Mollie Well No. 1. This well is being drilled pursuant to the Commission's pooling order, No. R-5305, which required that the well be completed by February 24, 1977. The time for completion has heretofore been extended to April 25, 1977.

Y
In view of the problems involved in making a successful completion of the aforesaid well, we concur that additional time is probably necessary, and a 60-day extension, to June 25, 1977, is hereby approved.

Yours very truly,

JOE D. RAMEY
Director

JDR/DNS/fd

cc: Case File 5774
✓NMOCC Artesia