

ANDREWS DISTRICT
Drilling Report

DATE	DEPTH	REMARKS
10/4/85		Will spud approx 11 am 10/4/85
10/7/85	544	SPUD 4:15 PM 10/4/85. DRLG
10/8/85	767	DRLG
10/9/85	1116	DRLG
10/10/85	1352	DRLG
10/11/85	1601	DRLG
10/14/85	2188	SET CSG @ 1725 w/1360 SX. DRLG
10/15/85	2600	DRLG
10/16/85	2600	Set csg @ 2603 w/900 sx. NU BOP
10/17/85	2603	TESTING BOP
10/18/85	2708	DRLG
10/21/85	4905	DRLG
10/22/85	5217	DRLG
10/23/85	5460	DRLG
10/24/85	5620	DRLG
10/25/85	6043	DRLG
10/28/85	7210	DRLG
10/29/85	7431	DRLG
10/30/85	7909	DRLG
10/31/85	8219	DRLG
11/1/85	8379	DRLG
11/4/85	8861	TESTING BOP
11/5/85	9134	DRLG
11/6/85	9461	DRLG
11/7/85	9817	DRLG
11/8/85	10021	TOH
11/11/85	10577	DRLG
11/12/85	10718	DRLG
11/13/85	10919	DRLG
11/15/85	11070	DRLG
11/18/85	11408	DRLG
11/19/85	11513	DRLG
11/20/85	11591	DRLG
11/21/85	11700	DRLG
11/25/85	11788	LOGGED. RAN CSG TO 11,788 CMTD W/3150 SX. ND BOP
11/26/85	11788	FRR 1 PM 11/25/85
12/3/85	\$44,226	MIRU BABER WSU. NU BOP. RACK 380 JTS N80 TBG. TEST BOP TO

FRR COST _____

AFE _____ AMT. BUDGETED _____ AMT. REM. FOR COMPL. _____

OBJECTIVE _____

APPROVED LOCATION: _____

CONTRACTOR Exeter 67 FIELD _____ WELL NAME NM ST EV COM I