

CORINNE GRACE
WHITE BABY # 1
SECTION 16, T24S, R26E
EDDY COUNTY, NEW MEXICO

RECEIVED

JUN 9 1975

O. C. C.
ARTESIA, OFFICE

May 9, 1975	Worked until noon come in.
May 10, 1975	2 hrs. come home
May 11, 1975	Didn't go out to rig
May 12, 1975	Didn't go out to rig
May 13, 1975	Worked 3 hrs. Will measure out tomorrow. Break down socket to run.
May 14, 1975	Spliced line again. Got socket back on tools all ready to drill again. Made on run today 5 hrs.
May 15, 1975	2 hrs. today will measure out tomorrow and give report.
May 16, 1975	Down now 370'.
May 17, 1975	2 hrs. for today should have some pipe.
May 18, 1975	Sunday didn't go out.
May 19, 1975	Have been working hard. But only made about 2' hole.
May 20, 1975	Just 2 hours today Help, Help, give me some casing.
May 21, 1975	2 hours today, waiting on casing.
May 22, 1975	Have a broke stran in drill line, must repaire line. 3 hours.
May 23, 1975	Didn't go out today no time charged out.
May 24, 1975	One stran broke in drill line again must change the line.
May 25, 1975	Went to Jai after more bits no charge out to company.
May 26, 1975	Broke down tools pulled drill line off. Started to put new line on rig.
May 27, 1975	Put new drilling line on rig Made up socket and drilled for a while but didn't bail out hole.
May 28, 1975	Have been drilling are trying to drill in lime rock, and stuff caving in from about. Rough.
May 29, 1975	Charged out 2 hrs. for today didn't get any thing done need casing.
May 30, 1975	Made some hole today still caving and almost stops the rig some times.
May 31, 1975	Made some hole today Breaking too much drill line. To much cave-in.
June 1, 1975	Shut down.
June 2, 1975	Two hours will bring a sample in tomorrow.
June 3, 1975	Worked 6 hrs. drilled hard only made 5' rough. down about 390'.