

CORINNE GRACE
WHITE BABY # 1
SECTION 16, T24S, R26E
EDDY COUNTY, NEW MEXICO

RECEIVED

MAR 7 1975

O. C. C.

February 14, 1975 From 222' to 233' run in to some rock ~~which~~ still falling in. But hasn't hung up tool any more.

February 15, 1975 From 233' to 241' 4 hours today sure bail out a lot more than 3 drill up still falling in.

February 16, 1975 From 241' to 251' Worked 6 hrs. today still falling in but can still make hole slow in rock now.

February 17, 1975 From 251' to 262' Had a big cave in on tools on 2-16-75 only worked 5 hours. But got tools out and may have to run casing. (don't know) Will be dumping water in hole and trying to mud off cave inns.

February 18, 1975 Got out of hole after tools were hung up. put jars on spliced line after it broke.

February 19, 1975 Stuff still falling in may have to run some casing at 268'.

February 20, 1975 From 268' to 272' Have been in lime rock all day only made about 4' hole. Still in it. I believe we should set pipe.

February 21, 1975 Was at office off and on all day. I'm in hard drilling lime rock. Slow going. Waiting on orders want to set casing to continue to drill. 272'.

February 22, 1975 Didn't work today.

February 23, 1975 From 272' to 275' Still in lime rock rocks still falling in broke 1 strom in drill line. Shut down at 12:30.

February 24, 1975 Have been working on broke drill line to get going again. 5 hrs.

February 25, 1975 Hot lock in hole again. But sand line trouble and drill line both, this hole is breaking and tearing up more line than any I ever saw.

February 26, 1975 Brought a new line 700 feet, sand line 3/8 may do the same on drill cable. Rough just can't get going good.

February 27, 1975 Have had trouble with drill line again. Had line splices out. Trying to get ready to ream hole to 17" for 16" pipe. Tools all ready to go again. This hole is rough. Am going to look for some 18" pipe for surface to hold back dirt and rocks while I drill and ream to 17".

February 28, 1975 Must pull surface pipe out of hole cut off 10' 16" pipe. Add on 12' 18" pipe go back in hole this is so we can ream hole to 17" for 16" pipe. Have pipe cut ready to go to lease, waiting on winch truck to load it on my truck.

March 1, 1975 Got a Winch truck loaded the 18" pipe for the well. Hired a welder to remodel bit so could ream out hole for 16" pipe.