

DAILY DRILLING REPORT

STATE "SS" #2

STATE "SS" #2, 1980' FWL & 1980' FSL Sec 20, T23S, R27E,
Eddy Co, NM. OBJECTIVE: Drill & complete Morrow gas well.
AFE 5203 - Mobil Intr 100% - Est Cost \$500,000.

7/1/75 WOR Marcum Drlg Co.

STATE "SS" #2

7/2 Prep to MIR.

STATE "SS" #2

7/3 MIR, prep to RUT.

STATE "SS" #2

7/7 RUR, SD for weekend.

STATE "SS" #2

7/8 RURT, 75% RU.

STATE "SS" #2

7/9 RUT, prep to spud today.

STATE "SS" #2

7/10 (1) 130 drlg surf rock, 17½ hole, ND, S. Mud.
Marcum Drlg Co spudded @ 12:01 am 7/10/75.

STATE "SS" #2

7/11 (2) 356 ND 1m, WOC 13-3/8 csg, ½ @ 356, ran 9 jts 356'
13 -3/8 48.0# 8rd ST&C csg, Howco cmtd csg on bottom @ 356
w/ 400x of Class C cmt w/ ¼# Flocele in 1st 300x 2% CaCl in
all cmt, PD @ 11:30 pm 7/10/75, cmt circ, WOC.

STATE "SS" #2

7/12 (3) 356 ND, prep to drill 12-1/4 hole, inst BOP's, choke
manifold & liner.

7/14 (5) 1138 drlg anhy & salt 12-1/4 hole, 1° 992. Br Wtr.
Test csg & BOP's w/1000#, OK.

STATE "SS" #2

7/15 (6) 1410 drlg anhy & salt, 12-1/4 hole, 1/2° 1137, 2°
1345, 1-1/2° 1403. Br Wtr.

STATE "SS" #2

7/16 (7) 1739 ND anhy & salt, 12-1/4 hole, 1-1/2° 1461, 2-1/2°
1702, down past 5 hrs for repairs. Br Wtr.

STATE "SS" #2

7/17 (8) 1869 drlg anhy, 12-1/4 hole, 2-3/4° 1820. Br Wtr.

STATE "SS" #2

7/18 (9) 2030 drlg anhy & 1m, 12-1/4 hole, 2-3/4° 1888, 2°
2011. Br Wtr.