

PEOC State 2 #1
Black River Morrow
Eddy County, New Mexico
1980' FWEL & 660' FSNG
Sec. 2, T24S, R27E
Contractor: TMBR/Sharp
PTD: 12,800'
PEOC W.I.: 43.749994
H-40, AFE No.: 570-203
w/AFE Amount: \$458,489
Spud Date: 9-13-90

strokes 95, liners 6-1/2" x 8". WOB 60,000, RPM 60,
BHA - same. Dev: 1-1/2 deg @ 7880', 2 deg @ 8098.
BGG 30 uts, Conn 0 uts, no show. Pres Oper: Drlg w/
bit #5, 8-3/4", ATJ 44C, jets 12/12/12.

9-30-90 Day 17. Depth 8426' 90% Lm, 10% Sh.
Made 271' last 24 hrs. MW 9, Vis 28, PH 10. PP 1400,
strokes 95, liners 6-1/2" x 9". WOB 60,000, RPM 60,
BHA - same. Dev: 2 deg @ 8354'. Pres Oper: Drlg w/
bit #5, 8-3/4", ATJ 44C, jets 12/12/12.

10-1-90 Day 18. Depth 8890' 80% Sd, 20% Lm.
Made 464' last 24 hrs. MW 9, Vis 28, PH 10. PP 1400,
strokes 95, liners 6-1/2" x 9". WOB 60,000, RPM 60,
BHA - same. Dev: 1-3/4 deg @ 8664'. BGG 12 uts,
Conn 0 uts. Pres Oper: Drlg w/ bit #5, 8-3/4",
ATJ 44C, jets 12/12/12.

10-2-90 Day 19. Depth 9210' 60% Sd, 30% Lm,
10% Sh. Made 320' last 24 hrs. MW 9, Vis 28, PH 10.
PP 1400, strokes 95, liners 6-1/2" x 9". WOB 60,000,
RPM 60, BHA - same. Dev: 1 deg @ 9111'. BGG 30 uts,
trip gas 140 uts. Pres Oper: Drlg w/bit #6, 8-3/4",
ATJ 44C, jets 12/12/12.
12/12/12.

DWC: \$625

CTD: \$9,625

10-3-90 Day 20. Depth 9700' sh, made 490' last
24 hrs. MW 9, Vis 28, PH 10. PP 1400, strokes 95,
liners 6-1/2" x 9". WOB 60,000, RPM 60, BHA - same.
Dev: 1° @ 9535'. BGG 18 units, no shows. Drlg w/
bit #6, 8-3/4", 21'/hr, jets 12/12/12.

10-3-90 Day 21. Depth 10,200', 80% lm & 20%
sh. Made 500' last 24 hrs. MW 9, Vis 28, PH 10. PP
1500, strokes 98, liners 6-1/2" x 9". WOB 60,000,
RPM 60, BHA - Same. Dev: 1-1/4 deg @ 10,043'. Pres
Oper: Drlg w/bit #6, 8-3/4", 22'/hr, jets 12/12/12.