

Daily Completion Report

Well Name: Williams No. 1B 30-045-31587
Field: Basin Dakota
AFE #: 111558 Day _____
Formation: Dakota TD: 6935'
Perfs: _____

Date: 3/13/2004
Supervision: K. Stills
Rig: Key #64
PBD: 6890'
Packer: _____

Summary of Activity:

MIRU Stinger wellhead isolation tool. Load and test casing & liner to 6,000psi for 30 min. Held OK. RID Stinger. SI until completion.

Comments:

Total Daily Cost: \$ -
Total Drilling Cost: \$ 396,115
Total Completion Cost: \$ -
Total Well Cost: \$ 396,115