

2007 JUN -5 AM 10:34

RECEIVED  
BLM  
210 FARMINGTON NM

June 4, 2007

30-045-09773

Bureau of Land Management  
Farmington District Office  
1235 La Plata Highway, Suite A  
Farmington, NM 87401  
Attn: Mr. Stephen Mason

RE: Lunt No. 63  
Sec. 7, T30N, R13W  
San Juan County, New Mexico  
NMNM - 09867A

Dear Mr. Mason:

Please reference our letter of March 9, 2007 requesting a 90 day extension until June 9, 2007 to complete the workover on the subject well.

The lease access road has been repaired, and Hurricane Well Service has been contracted to supply the completion rig. Hurricane has notified us that the engine on their completion rig must be replaced, and have estimated that the rig will be available before the end of June.

Due to this delay, we request an addition 90 day extension (to September 9, 2007) to complete this well work. If you have any questions or need additional information, please give me a call at (505) 326-4125. Thank you for your consideration in this matter.

Sincerely

*Dana L. Delventhal*

Dana L. Delventhal  
Agent

Approved extension  
*[Signature]*  
6/5/07