

NMOCD ACO 201929

Ridgeway Arizona Oil Corp Plan of Development

API #	WELL NAME / #	LEASE TYPE	WELL TYPE	LAST PRODUCTION MONTH	TIMELINE**	ACTION PLAN	Update
30-005-20697	CHAVEROO SAN ANDRES UNIT #021	P	O	3/2020	12/2021	Return to production	RTP Failed
30-005-20753	CHAVEROO SAN ANDRES UNIT #023	P	O	2/2019	12/2021	Return to production	RTP Failed
30-005-20766	CHAVEROO SAN ANDRES UNIT #026	F	O	3/2020	12/2021	Return to production	Producing
30-005-20536	STATE 5-8-33 #007	S	O	3/2020	10/2021	Return to production	Producing
30-005-20562	STATE 5-8-33 #014	S	O	3/2020	10/2021	Return to production	RTP Failed
30-041-10253	FARRELL FEDERAL #004	F	O	7/2006	PA Q2 2021	File FA notice	COMPLETE
30-041-10411	FARRELL FEDERAL #006	F	O	7/2006	PA Q2 2021	File FA notice	COMPLETE
30-041-20698	FARRELL FEDERAL #023	F	O	2/2008	PA Q2 2021	File FA notice	COMPLETE
30-041-10212	FARRELL FEDERAL #002	F	O	7/2003	PA Q4 2019	File FA notice	COMPLETE
30-041-10252	FARRELL FEDERAL #003	F	O	7/2003	PA Q4 2019	File FA notice	COMPLETE
30-041-10125	FARRELL FEDERAL #001	F	O	6/2006	10/2021	PA and file final FA notice	COMPLETE
30-041-10240	FARRELL FEDERAL #005	F	O	7/2003	10/2021	PA and file final FA notice	COMPLETE
30-041-10423	FARRELL FEDERAL #007	F	O	7/2003	10/2021	PA and file final FA notice	COMPLETE
30-041-20699	FARRELL FEDERAL #024	F	O	7/2006	10/2021	PA and file final FA notice	COMPLETE
30-041-10137	HALEY CHAVEROO SA UNIT #014	S	I	7/2007	3/2022	TA March 2022	POSTPONED
30-041-10450	HALEY CHAVEROO SA UNIT #029	S	I	5/2008	3/2022	TA March 2022	POSTPONED
30-005-10440	HALEY CHAVEROO SA UNIT #033	S	I	5/2008	3/2022	TA March 2022	TA FAILED
30-041-10588	MIDWEST MORGAN FEDERAL #001	F	I	12/2007	3/2022	TA March 2022	TA FAILED
30-041-10174	HALEY CHAVEROO SA UNIT #001	S	I	UNK	3/2022	TA March 2022	TA FAILED
30-005-10531	KM CHAVEROO SA UNIT #113	S	I	UNK	SUBSTITUTE	TA September 2022	SUCCESSFUL
30-041-20991	KIZER SWD #2	F	I	9/2021	SUBSTITUTE	TA September 2022	SUCCESSFUL