

From: Crist, Rick [mailto:Rick.Crist@usa.apachecorp.com]
Sent: Wed 11/9/2005 3:28 PM
To: Prichard, Billy, EMNRD
Cc: Hale, Jon
Subject: FW: Apache Corporation Compliance Update

Billy,

Apache has submitted paperwork for 10 wells put back in compliance. To date 10 wells have been approved. We have completed work on 12 of the 16 wells. This puts us ahead of our scheduled 4 wells for October. We are currently working on 1 well for recompletion, and plan to TA or recomplete the remaining 3 wells.

Elliott Federal # 3	3002529061	Aug-01	TA'd Well BLM approved for 12 Months not on OCD Website
Federal A # 2	3002507239	Apr-92	Well recompleted August 2005. Paperwork attached, not on O
Fields # 1	3002506553	Dec-92	P&A'd June 2005. Approved 7/19/05.
Grizzell # 6	3002510114	Aug-01	Well recompleted June 2005. Approved by OCD 8/31/05
Gulf Bunin # 3	3002506567	Aug-01	Well TA'd 5/10/05. Submitted C-103 on 5/23/05. Approved on
NEDU # 201	3002506399	Dec-92	P&a'd June 2005. Approved 7/19/05.
NEDU # 301	3002506388	Oct-96	Well was TA'd 4/28/05. Submitted C-103 on 4/29/05. Approve
NEDU # 317	3002506488	Aug-00	Well was TA'd 4/28/05. Submitted C-103 on 5/19/2005. Appro
NEDU # 802	3002506735	Aug-01	Well was TA'd 5/3/05. Submitted C-103 on 5/23/05. Approved
State Section 2 # 13	3002506379	Mar-98	Well was TA'd. Approved 9/28 by Gary Wink.
State Section 2 # 5	3002506371	Dec-87	Well was TA'd waiting on Paperwork
EW Walden # 3	3002510271	Aug-96	Well Recompleted 9/2005. Waiting on test to send in Paperwo

Thanks,

Rick Crist
Production Engineer
Apache Corporation
Two Warren Place
6120 South Yale, Suite 1500
Tulsa, OK 74136-4224
phone: 918.491.4800
fax: 918.491.4860
rick.crist@apachecorp.com