

3R-1009

General Correspondence

Date
2012





San Juan Business Unit
"Good Well" Investigation Chronology
October 14, 2011 – February 9, 2012

October 14: COPC received initial gas sampling request from NMOCD

October 17 – 27: COPC collected and analyzed gas samples

October 28: COPC provided gas sample results to NMOCD

October 28: COPC received additional sampling request and historical production records from NMOCD

October 31 – November 6: COPC^{PA94} collected and analyzed gas samples, compiled San Juan 32-8 #30 production history and all wells within surrounding area were evaluated and examined (downhole configurations, historical remedial activity, and BH tests)

November 7: COPC provided gas sample results and production history to NMOCD

November 8: COPC received request to conduct water well assessment from NMOCD

November 8 – 30: COPC coordinated water well sampling and analyses with third parties and water tank installation at Good's residence

November 22: COPC installed and filled water tank at Good's residence

November 28: COPC coordinated NMOCD to witness COPC's contractor collecting water samples from water wells

November 30 and various: COPC filled water tank at Good's residence (December 9, December 28, and January 23)

December 1: COPC contractor collected initial water samples from water wells (excluding Good's residence, Olguinn's, Moore's, and Story's); headspace gas from Albin's well; NMOCD witnessed collection of water samples and gas samples

December 2: COPC contractor collected water samples (Navajo Reservoir, San Juan 32-8 #25 and #204A), headspace samples from Robbin's and Good's wells, and gas samples from meter lines for the San Juan 32-8 #25, 202, and 204A

December 5 –16: Third party lab conducted analyses (methane, VOC, metals) on initial water wells

December 6: COPC provided NMOCD update

December 13: Third party lab conducted isotope analyses on water samples (excluding Good's well, Olguinn's, Moore's, and Story's)

December 13: NMOCD requested update

December 15: COPC provided NMOCD update

December 20: COPC contractor collected water sample at Good's well (well had previously been disconnected)

December 23 – January 3: Third party lab conducted analyses (methane, TDS, sulfide, etc. on Good's well)

December 31 – January 11: Third party lab conducted isotope analyses on gas samples from all gas wells and Good's water well

January 6: COPC provided NMOCD update (preliminary results)

January 12 – 30: COPC reviewed results with ground water expert and developed recommended path forward

February 1: Scheduled meeting with NMOCD to discuss results and recommended path forward


February 9: COPC met with NMOCD per their request



San Juan Business Unit
Water Well Update
Meeting Agenda
Thursday, February 9, 2012

- | | | |
|-------------|------------------------------------|--|
| I. | Introductions | Kristy Robinson |
| II. | Chronology | Kristy Robinson |
| III. | Isotope Analysis Results | Terry Lauck |
| IV. | San Juan 32-8 #30 (P&A) | Bruce Boyer |
| V. | Recommended Path Forward | Bruce Boyer &
Bruce Gantner |
| VI. | Discussion / Questions | Everyone |
| VII. | Closing | Kristy Robinson |

Well Locations



Well B 29-Abin
46 slack
Baker