



NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

BILL RICHARDSON

Governor

Joanna Prukop

Cabinet Secretary

Mark E. Fesmire, P.E.

Director

Oil Conservation Division

February 13, 2006

Mr. James Bruce
Attorney at Law
Post Office Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of February 12, 2006, and in accordance with the provisions of Division Order No. R-12446, Latigo Petroleum, Inc. is hereby granted an additional extension of time until April 15, 2006, in which to commence the drilling of the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.

Director

fd/

cc: ✓ Case No. 13551
OCD – Artesia

JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruc@aol.com

2006 FEB 14 PM 1 25

February 12, 2006

Via fax


Mark E. Fesmire, P.E.
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

Re: Order No. R-12446/Case No. 13551/Latigo Petroleum, Inc.

Dear Mr. Fesmire:

By letter dated January 14, 2006, the Division granted Latigo Petroleum, Inc. ("Latigo") a 30 day extension (from January 15, 2006) of the well commencement deadline in the above order. Due to rig availability problems, Latigo requests an extra 60 days in which to commence drilling under the order.

Very truly yours,



James Bruce

Attorney for Latigo Petroleum, Inc.