

WPXENERGY

March 16, 2016

Bureau of Land Management
ATTN: Dave Mankiewicz
6251 College Blvd., Suite A
Farmington, NM 87402

Re: Request for extension on the obligation well
West Alamito Unit Area - NMNM 133613X
San Juan County, New Mexico

Dear Mr. Mankiewicz:

WPX Energy Production, LLC ("WPX") formally requests a 30 (thirty) day extension for drilling the required obligation well under the West Alamito Unit Agreement dated September 29, 2015. Specifically, due to budget constraints, WPX is only running one rig in the San Juan Basin and the rig is currently busy drilling other locations. WPX plans to diligently drill in the San Juan Basin until there is a window in the drill schedule that will allow for the West Alamito obligation well to be commenced.

Should you have any questions or wish to discuss further, please give me a call at 539-573-2878.

Sincerely,

WPX ENERGY PRODUCTION, LLC



Brennan West

Senior Landman

WPX Energy Production, LLC

EXHIBIT WPX-4



United States Department of the Interior

BUREAU OF LAND MANAGEMENT

Farmington Field Office
6251 College Blvd. Suite A
Farmington, New Mexico 87402
www.blm.gov



IN REPLY REFER TO:
West Alamito Unit
NMNM133613X

March 17, 2016

Mr. Brennan West
WPX Energy
P.O. Box 3102
Tulsa, Oklahoma 74101-3102

Reference is made to your request for a 30 (thirty) day extension for drilling of the obligation well in the West Alamito Unit due to WPX Energy's budget constraints and drilling rig scheduling. BLM considers this an unavoidable delay as defined in the Unit Operating Agreement which became effective September 29, 2015. The BLM has worked with WPX in the timely permitting and approval process of APDs for the West Alamito Unit. Per the terms of the unit agreement WPX Energy had until March 29, 2016 to drill the obligation well. The BLM is therefore granting WPX's request for an additional 30 (thirty) day extension to April 29, 2016.

If you have questions regarding the above decision, please contact me at (505) 564-7740 or jhewitt@blm.gov.

Sincerely,

Joe Hewitt,
Geologist, Petroleum Mgt. Team

Cc: Federal Indian Minerals Office Director

WPXENERGY

April 20, 2016

Bureau of Land Management
ATTN: Dave Mankiewicz
6251 College Blvd., Suite A
Farmington, NM 87402

Re: Request for extension on the obligation well
West Alamito Unit Area - NMNM 133613X
San Juan County, New Mexico

Dear Mr. Mankiewicz:

WPX Energy Production, LLC ("WPX") formally requests a second 30 (thirty) day extension for drilling the required obligation well under the West Alamito Unit Agreement dated September 29, 2015. Specifically, due to budget constraints, WPX is only running one rig in the San Juan Basin and the rig is currently busy drilling other locations. WPX plans to diligently drill in the San Juan Basin until there is a window in the drill schedule that will allow for the West Alamito obligation well to be commenced.

Should you have any questions or wish to discuss further, please give me a call at 539-573-2878.

Sincerely,

WPX ENERGY PRODUCTION, LLC



Brennan West
Senior Landman
WPX Energy Production, LLC



United States Department of the Interior

BUREAU OF LAND MANAGEMENT

Farmington Field Office
6251 College Blvd. Suite A
Farmington, New Mexico 87402
www.nm.blm.gov



IN REPLY REFER TO:
West Alamito Unit
NMNM133613X

April 22, 2016

Mr. Brennan West
WPX Energy
P.O. Box 3102
Tulsa, Oklahoma 74101-3102

Reference is made to your request for an additional second 30 (thirty) day extension for drilling of the obligation well in the West Alamito Unit due to WPX Energy's budget constraints. Also, with WPX only running one drilling rig, the rig is currently committed drilling other locations. BLM considers this an unavoidable delay as defined in the Unit Operating Agreement which became effective September 29, 2015. The BLM has worked with WPX in the timely permitting and approval process of APDs for the West Alamito Unit. Per the terms of the first 30 day extension WPX Energy had until April 29, 2016 to drill the obligation well. The BLM is therefore granting WPX Energy a second request for an additional 30 (thirty) day extension to May 29, 2016.

If you have questions regarding the above decision, please contact me at (505) 564-7740 or jhewitt@blm.gov.

Sincerely,

Joe Hewitt,
Geologist, Petroleum Mgt. Team

Cc: Federal Indian Minerals Office Director

WPXENERGY

May 23, 2016

Bureau of Land Management
ATTN: Dave Mankiewicz
6251 College Blvd., Suite A
Farmington, NM 87402

Re: Request for extension on the obligation well
West Alamito Unit Area - NMNM 133613X
San Juan County, New Mexico


Dear Mr. Mankiewicz:

WPX Energy Production, LLC ("WPX") formally requests a third 30 (thirty) day extension for drilling the required obligation well under the West Alamito Unit Agreement dated September 29, 2015. Specifically, due to budget constraints, WPX is only running one rig in the San Juan Basin and the rig is currently busy drilling other locations. WPX plans to diligently drill in the San Juan Basin until there is a window in the drill schedule that will allow for the West Alamito obligation well to be commenced.

Should you have any questions or wish to discuss further, please give me a call at 539-573-4834.

Sincerely,

WPX ENERGY PRODUCTION, LLC


Delio A. (Tony) Silvestri
Landman Sr. Staff
WPX Energy Production, LLC



United States Department of the Interior

BUREAU OF LAND MANAGEMENT

Farmington Field Office
6251 College Blvd, Suite A
Farmington, New Mexico 87402
www.blm.gov



IN REPLY REFER TO:
West Alamito Unit
NMNM133613X

May 24, 2016

Mr. Tony Silvestri
WPX Energy
P.O. Box 3102
Tulsa, Oklahoma 74101-3102

Reference is made to your request for an additional third 30 (thirty) day extension for drilling of the obligation well in the West Alamito Unit due to WPX Energy's budget constraints. Also, with WPX only running one drilling rig, the rig is currently committed drilling other locations. BLM considers this an unavoidable delay as defined in the Unit Operating Agreement which became effective September 29, 2015. Per the terms of the second 30 day extension WPX Energy had until May 29, 2016 to drill the obligation well. The BLM is therefore granting WPX Energy this request for an additional 30 (thirty) day extension to June 29, 2016.

If you have questions regarding the above decision, please contact me at (505) 564-7740 or jhewitt@blm.gov.

Sincerely,

Joe Hewitt,
Geologist, Petroleum Mgt. Team

cc: Federal Indian Minerals Office Director