

NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

BILL RICHARDSON

Governor

Joanna Prukop

Cabinet Secretary

Mark E. Fesmire, P.E.

Director

Oil Conservation Division

February 6, 2007

Mr. James Bruce
Attorney-at-Law
Post Office Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of February 6, 2007, and in accordance with the provisions of Division Order No. R-12566, Pride Energy Company is hereby granted an additional extension of time until April 10, 2007 in which to drill and complete the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.

Director

fd/

cc: ✓ Case No. 13703
OCD – Hobbs

JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruc@aol.com

February 6, 2007


Mark E. Fesmire, P.E.
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

Re: Case No. 13703/Order No. R-12566 (Pride Energy Company)

Dear Mr. Fesmire:

The above pooling order required the well to be completed by December 10th, but the Division granted an extension to February 10th. Pride is still drilling the well (currently at a depth of about 9,400 feet for an 11,200 foot Mississippian test). As a result, Pride requests another two month extension to complete the well.

Very truly yours,


James Bruce
Attorney for Pride Energy Company