

# NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

**BILL RICHARDSON**

Governor

**Joanna Prukop**

Cabinet Secretary

**Mark E. Fesmire, P.E.**

Director

**Oil Conservation Division**

April 10, 2007

Mr. James Bruce  
Attorney-at-Law  
Post Office Box 1056  
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of April 8, 2007, and in accordance with the provisions of Division Order No. R-12566, Pride Energy Company is hereby granted an additional extension of time until May 10, 2007 in which to complete the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.

Director

fd/

cc: ✓ Case No. 13703  
OCD – Hobbs

**JAMES BRUCE**  
**ATTORNEY AT LAW**

**POST OFFICE BOX 1056**  
**SANTA FE, NEW MEXICO 87504**

**309 MONTEZUMA, NO. 213**  
**SANTA FE, NEW MEXICO 87501**

**(505) 982-2043 (Phone)**  
**(505) 660-6612 (Cell)**  
**(505) 982-2151 (Fax)**

[jamesbruce@aol.com](mailto:jamesbruce@aol.com)

April 8, 2007


**Mark E. Fesmire, P.E.**  
**Oil Conservation Division**  
**1220 South St. Francis Drive**  
**Santa Fe, New Mexico 87505**

**Re: Case No. 13703/Order No. R-12566 (Pride Energy Co.)**

**Dear Mr. Fesmire:**

Pride previously obtained an extension to drill and complete the well contemplated by the above order, to April 10<sup>th</sup>. Pride has drilled the well to total depth and has set casing, and is in the process of completing the well. However, completion may not be finished by April 10<sup>th</sup>, so Pride requests an extra 30 days to complete the well.

Very truly yours,



James Bruce

Attorney for Pride Energy Company