



# NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

**BILL RICHARDSON**

Governor

**Joanna Prukop**

Cabinet Secretary

**Mark E. Fesmire, P.E.**

Director

**Oil Conservation Division**

April 16, 2007

Mr. James Bruce  
Attorney-at-Law  
Post Office Box 1056  
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of April 13, 2007, and in accordance with the provisions of Division Order No. R-12692, Pride Energy Company is hereby granted an extension of time until July 15, 2007 in which to complete the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.  
Director

fd/

cc: ✓ Case No. 13830  
OCD – Hobbs

**JAMES BRUCE  
ATTORNEY AT LAW**

POST OFFICE BOX 1056  
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213  
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)  
(505) 660-6612 (Cell)  
(505) 982-2151 (Fax)

[jamesbruce@aol.com](mailto:jamesbruce@aol.com)

April 13, 2007

Via facsimile transmission

Mark F. Fesmire, P.E.  
Oil Conservation Division  
1220 South St. Francis Drive  
Santa Fe, New Mexico 87505

Re: Case No. 13830/Order No. R-12692 (Pride Energy Co.)  
Case No. 13831/Order No. R-12697 (Pride Energy Co.)

Dear Mr. Fesmire:

The above orders require applicant to commence each well by April 15<sup>th</sup>, and to complete the wells within 120 days thereafter. Pride built locations and spudded each well several months ago, but is awaiting a drilling rig to drill the wells. Therefore, Pride requests an extra 3 months (to July 15, 2007) to complete each well.

Very truly yours,

  
James Bruce

Attorney for Pride Energy Co.