



NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

BILL RICHARDSON
Governor
Joanna Prukop
Cabinet Secretary

Mark E. Fesmire, P.E.
Director
Oil Conservation Division

June 7, 2007

Mr. James Bruce
Attorney-at-Law
Post Office Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of June 7, 2007, and in accordance with the provisions of Division Order No. R-12566, Pride Energy Company is hereby granted an additional extension of time until July 10, 2007 in which to complete the well pooled by this order.

Mark E. Fesmire, P.E.
Director

fd/

cc: ✓ Case No. 13703
OCD – Hobbs

JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruc@aol.com

2007 JUN 7 PM 2 12

June 7, 2007

Hand delivered

Mark E. Fesmire, P.E.
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505

Re: Case No. 13703/Order No. R-12566 (Pride Energy Co.)

Dear Mr. Fesmire:

Pride Energy Co. has received extensions to complete the subject well by June 10th. The frac for the well had been delayed by the service company, but is now scheduled for Friday, June 8th. To be safe, Pride Energy Co. requests an extension to July 10th in which to complete the well.

Very truly yours,



James Bruce

Attorney for Pride Energy Co.