



NEW MEXICO ENERGY, MINERALS and NATURAL RESOURCES DEPARTMENT

BILL RICHARDSON

Governor

Joanna Prukop

Cabinet Secretary

Mark E. Fesmire, P.E.

Director

Oil Conservation Division

June 11, 2007

Mr. James Bruce
Attorney-at-Law
Post Office Box 1056
Santa Fe, New Mexico 87504

Dear Mr. Bruce:

Based upon the reasons stated in your letter of June 9, 2007, and in accordance with the provisions of Division Order No. R-12702, Corkran Energy, LP is hereby granted an additional extension of time until July 30, 2007 in which to commence the well pooled by this order.

Sincerely,

Mark E. Fesmire, P.E.
Director

fd/

cc: ✓ Case No. 13836
OCD - Artesia

JAMES BRUCE
ATTORNEY AT LAW

POST OFFICE BOX 1056
SANTA FE, NEW MEXICO 87504

369 MONTEZUMA, NO. 213
SANTA FE, NEW MEXICO 87501

(505) 982-2043 (Phone)
(505) 660-6612 (Cell)
(505) 982-2151 (Fax)

jamesbruce@aol.com

June 9, 2007

Via facsimile transmission

Mark E. Fesmire, P.E.
Oil Conservation Division
1220 South St. Francis Drive
Santa Fe, New Mexico 87505


Re: Case No. 13836/Order No. R-12702 (Corkran Energy, LP)

Dear Mr. Fesmire:

The Division previously granted an extension to commence drilling the subject well from April 30th to June 30th, based on a delay in obtaining a right-of-way to the wellsite from the BLM. The BLM subsequently required the operator to take a different route to the location than originally planned, which meant re-surveying and re-permitting with the BLM. The BLM has now approved the right-of-way, and the operator has commencing construction the road and location. Due to the length of the road, which has to cross over several draws, the operator may not have the location ready in time to spud the well by June 30th.

Therefore, Corkran Energy, LP requests an extra month (to July 30, 2007) to commence drilling the well.

Very truly yours,



James Bruce

Attorney for Corkran Energy, LP